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CONTRACT DETAILS 

Item # Reference Details 

1.  Contract No. [insert contractor number] 

2.  Contract Name [insert Contract name] 

3.  Principal 
(including address for 
notices under 
clause 34) 

Power and Water Corporation 

(ABN 15 947 352 360) 

Attention:  Chief Procurement Officer 

Address: GPO Box 1921 

  Darwin NT 0801 

Email:                ChiefProcurementOfficer.PWC@powerwater.com.au 

4.  Principal’s 
Representative 

 

Name:  [insert name] 

Phone:  [insert phone number] 

Email:  [insert email address] 

5.  Contractor [insert full name] 

[insert ABN/ACN] 

Address: [insert address] 

Email:  [insert email] 

6.  Contractor’s 
Representative 

(clause 9.3) 

Name:  [insert name] 

Phone:  [insert phone number] 

Email:  [insert email address] 

7.  Contract Model 

(clause 1.2) 

This Contract is (select one option only): 

 a contract for one-off Works 

 a standing offer contract – sole Contractor for multiple Works as 
required for the period of [insert term of standing offer contract] 
years from the Award Date (Initial Term) 

 a standing offer contract – multiple contractors for Works as 
required (panel arrangement) for the period of [insert term of 
standing offer contract] years from the Award Date (Initial Term) 

mailto:ChiefProcurementOfficer.PWC@powerwater.com.au


 
 

 

 

8.  Further Term 

(clause 1.6) 

Where this Contract is identified as a standing offer contract in Item 
7, is there an option to extend the Initial Term of this Contract? 

 Yes, as follows: 

Further Term [insert months]  

 No, not applicable. 

9.  Site 

(clause 2.2) 

Where: 

 this Contract is identified as one-off Works in Item 7: [insert Site 
details] 

OR 

 this Contract is identified as a standing offer contract in Item 7, 
the Site details will be as set out in the Scope of Works or each Order.  

10.  Access to Site 

(clause 2.3(a)) 

Where: 

 this Contract is identified as one-off Works in Item 7: [insert date] 

OR 

 this Contract is identified as a standing offer contract in Item 7, 
the date for access to the Site(s) will be set out in each Order.  

11.  Award Date 

(clause 3.1) 

Where: 

 this Contract is identified as one-off Works in Item 7: The date 
specified as such in the Notice of Acceptance (or if no date is 
specified, the date of the Notice of Acceptance). 

OR 

 this Contract is identified as a standing offer contract in Item 7, 
the date of each Order issued under this Contract.  

12.  Security 

(clause 6) 

The Contractor must provide the following Security: 

A. where this Contract is identified as one-off Works in Item 7:  

 2 x 2.5% of the Contract Price. 

OR 

 $[insert] 

OR 

B. where this Contract is identified as a standing offer contract in Item 
7: 



 
 

 

 

(i)  On entering into this Contract: 

 $[insert]; and 

(ii)  Any additional amount directed by the Principal’s 
Representative, or otherwise agreed between the 
Parties, in respect of each Order (provided always 
that it cannot exceed 5% of the Contract price 
payable under the Order). 

13.  Insurances 

(clause 7) 

 

 

Insurance Type Minimum Amount 

Public Liability Insurance $[Insert amount] for any one 
occurrence; unlimited in the 
annual aggregate from the date of 
this Contract to one year after the 
expiry of the Defects Liability 
Period or termination of this 
Contract. 

Professional Indemnity 
Insurance 

 Yes, $[Insert amount] for any 
one  occurrence; unlimited in the 
annual aggregate from the date of 
this Contract to a date not less 
than 7 years after the expiry of the 
Defects Liability Period or earlier 
termination of this Contract. 

 No, not applicable (if Item 14 is 
marked not applicable). 

Contract Works Insurance Contract Price + 15%. 

Other insurances The Contractor must also take out 
and maintain all other insurances 
required by Statutory 
Requirements (including the 
Return to Work Act (NT) and 
Motor Accidents (Compensation) 
Act (NT)). 

14.  Contractor's design 
obligations 

(clause 8) 

Does the Contractor have specific design obligations? 

A. where this Contract is identified as one-off Works in Item 7:  

 Yes, as follows: 

Contractor’s design obligations 



 
 

 

 

As set out in the Scope of Works and which the 
Contractor must ensure the design meets the 
requirements set out in clause 8. 

 
 No, not applicable. 

OR 

B. where this Contract is identified as a standing offer contract in Item 
7, the Contractor’s design obligations are as specified in an Order, and 
in which case, the Contractor must ensure the design meets the 
requirements set out in clause 8. 

15.  Contract Price 

(clause 20.2) 

For Works which the Parties have agreed a lump sum, the lump sum 
of $[insert] (inclusive of GST) and is not subject to rise and fall costs. 

OR 

For Work which the Parties have agreed rates under the Schedule of 
Rates, the sum of $[insert] (inclusive of GST). 

OR 

For Work to which both a lump sum and rates under the Schedule of 
Rates apply, the sum of $[insert] (inclusive of GST). 

16.  Schedule of Rates 

(clause 20.3) 

Is there a specific Schedule of Rates? 

 Yes, refer to Schedule 4. 

OR 

 No, not applicable. 

17.  Date for Practical 
Completion  

(clause 22.1) 

Where: 

 this Contract is identified as one-off Works in Item 7: [insert date] 

OR 

 this Contract is identified as a standing offer contract in Item 7, 
the Date for Practical Completion will be as identified as between the 
Parties in, or during negotiations in relation to, an Order under this 
Contract. 

18.  Defects Liability Period  

(clause 25.2)  

[insert] weeks from the Date of Practical Completion. 

19.  Intellectual Property 
Rights 

(clause 32) 

Intellectual Property Rights in Contract Material will be: 

 licensed to the Principal (owned by the Contractor).  

 owned by the Principal. 



 
 

 

 

20.  Appointment as 
Principal Contractor 

Is the Contractor appointed as the principal contractor? 

 Yes, Special Condition 1 applies. 

OR 

 No, not applicable. 
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FORM OF AGREEMENT 

1 CONTRACT 

 Establishing the Contract  

The Parties acknowledge and agree that the Principal issuing the Notice of Acceptance to the 
Contractor creates a binding contract between the Parties in relation to the undertaking of the 
Works on the terms and conditions of this Contract.  

 Appointment of the Contractor and Contract Model 

A contract for one-off Works 

(a) Where Item 7 provides that this Contract is a fixed term contract for one-off Works, this 
clause 1.2(a) applies in addition to the other terms and conditions of this Contract (except 
clauses 1.2(b) and 1.2(c), which do not apply) and that: 

(i) on and from the Award Date, the Principal appoints the Contractor to undertake 
the Works under the Contract; 

(ii) the Contractor must undertake the Works under the Contract: 

A. within the timeframe(s) specified in this Contract;  

B. for the Contract Price; 

C. in accordance with the terms and conditions of this Contract; and 

D. in accordance with any directions issued by the Principal’s Representative 
in accordance with this Contact. 

A standing offer contract– sole Contractor for multiple Works as required 

(b) Where Item 7 provides that this Contract is either a standing offer contract – sole 
Contractor for multiple Works as required or a standing offer contract – multiple contractors 
for Works as required (panel arrangement), this clause 1.2(b) applies in addition to the 
other terms and conditions of this Contract (except clause 1.2(a), which does not apply, 
and clause 1.2(c), which does not apply where Item 7 provides that this Contract is a 
standing offer contract – sole Contractor for multiple Works as required) and that: 

(i) the Contractor irrevocably makes a standing offer to provide the Works to the 
Principal as and when required by the Principal during the Term; 

(ii) the Principal may issue the Contractor with an Order for the Works required by the 
Principal from the Contractor; 

(iii) prior to the issue of any Order, the Principal may provide the Contractor with a 
quotation request specifying the Works required by the Principal; 

(iv) promptly, but in any event within 5 Business Days of the date of receipt of a 
quotation request, or such longer period as may be agreed by the Principal in 
writing, the Contractor must issue a written quotation to the Principal responding 
to the quotation request, which if accepted by the Principal (as evidenced in or 
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through the subsequent issue of an Order) constitutes the Contract Price for the 
required Works; 

(v) the Contractor must undertake the Works set out in each Order issued to the 
Contractor by the Principal in accordance with the terms of that Order and 
otherwise in accordance with the terms and conditions of this Contract (for the 
avoidance of doubt, each Order creates additional obligations on the Parties with 
respect to the Works set out in that Order under the terms and conditions of this 
Contract and the termination or expiry of this standing offer contract will not affect 
the obligation under any Order); and 

(vi) notwithstanding any other provision of this Contract, the Principal is not obliged to 
issue any Orders to the Contractor or to contract any minimum value of Works 
from the Contractor and has not made any representation or warranty to the 
Contractor that it will acquire any minimum value of Works from the Contractor. 

A standing offer contract – multiple contractors for Works as required (panel arrangement) 

(c) Where Item 7 provides that this Contract is a standing offer contract – multiple contractors 
for Works as required (panel arrangement), the following terms apply in addition to 
clause 1.2(b) and the other terms and conditions of this Contract (except clause 1.2(a), 
which does not apply): 

(i) the Principal may from time to time issue orders or quotation requests to any one 
or more Contractor’s on the panel in the Principal’s sole discretion; 

(ii) the Principal may suspend the Contractor’s appointment to the panel of 
Contractor’s at any time, for any reason and for any period by giving written Notice 
to the Contractor; 

(iii) the Principal may add additional panel members to the panel at any time in the 
Principals sole discretion; and 

(iv) the Contractor will not be entitled to any compensation from the Principal as a 
result of the operation of the panel arrangements, including the exercise by the 
Principal of any of the Principal’s rights under this clause 1.2(c). 

 PWC Entities to benefit from Works 

(a) The Contractor acknowledges and agrees that the Principal may be entering this Contract, 
in whole or in part, for and on behalf of a PWC Entity. 

(b) Where the Principal is entering into this Contract in order to facilitate the provision of the 
Works, whether in whole or in part, for the benefit of a PWC Entity, the Contractor further 
acknowledges and agrees that: 

(i) the Principal enters into this Contract as both a Principal in its own right and also 
as an agent for and on behalf of the PWC Entity in respect of the Works; 

(ii) the Contractor’s liability for any Claims arising under this Contract extend to the 
PWC Entity in the same manner as if that PWC Entity was the ‘Principal’ under this 
Contract; 
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(iii) the Principal is entitled to pursue any Claim arising under this Contract, whether in 
its own right or for and on behalf of the PWC Entity (in which case the Principal 
holds the benefit of any Claims on trust for the PWC Entity); and 

(iv) the Contractor’s liability to the Principal under this Contract is not limited, reduced 
or compromised in any way by the fact that the basis of the Claim relates to a PWC 
Entity as distinct to the Principal. 

 Non-exclusive appointment  

Nothing in this Contract prohibits the Principal from procuring works or services that are the same 
as or similar to the Works at any time from any other person.  

 Orders 

Each Order will form part of this Contract with effect on and from the date the relevant Order is 
issued by the Principal. For clarity, Orders do not create contracts separate from this Contract. 
Except as required under an Order, the Contractor is not permitted to undertake any Works or 
entitled to any payment under this Contract. 

 Initial Term and Further Term 

Where Item 7 provides that this Contract is either a standing offer contract – sole Contractor for 
multiple Works as required or a standing offer contract – multiple contractors for Works as required 
(panel arrangement): 

(a) this Contract commences on the Award Date and ends on the expiry of the Initial Term 
unless extended or terminated earlier in accordance with this Contract; and 

(b) the Principal may extend this Contract for the Further Term on the terms and conditions 
then in effect (including pricing) by providing the Contractor with Notice in writing at least 
30 days prior to the end of the Initial Term. The Further Term commences on and from the 
expiry of the Initial Term. 

2 COMMENCEMENT OF WORKS 

 The Obligations of the Parties 

(a) The Contractor agrees to perform the Works in accordance with this Contract. 

(b) The Principal agrees to pay the Contractor the Contract Price in accordance with this 
Contract. 

 Conditions Precedent to access the Site 

The Conditions Precedent to access the Site are that: 

(a) the Contractor has provided the proposed Contract Program;  

(b) the Security is provided in accordance with clause 6; and 

(c) the Contractor provides evidence satisfactory to the Principal’s Representative that each 
insurance policy required under clause 7 is current, 
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and where Item 7 provides that this Contract is a standing offer contract – sole Contractor for 
multiple Works as required or a standing offer contract – multiple contractors for Works as required 
(panel arrangement), the Conditions Precedent to access the Site are applicable to each Site at 
which works are to be undertaken under this Contract and any Order.  

 Principal’s Obligations 

Subject to clause 2.2, the Principal must give the Contractor sufficient access to the Site to allow it 
to commence Works on the Site on the latest of: 

(a) the date specified in Item 10; and 

(b) 5 Business Days following the satisfaction of the Conditions Precedent, 

and where Item 7 provides that this Contract is a standing offer contract – sole Contractor for 
multiple Works as required or a standing offer contract – multiple contractors for Works as required 
(panel arrangement), the Principal’s obligations under this clause 2.3 apply to each Site at which 
works are to be undertaken under this Contract and any Order.  

 Conditions of Site Access 

(a) Once access to the Site is granted, the Contractor agrees to immediately commence 
carrying out the Works and to diligently and regularly continue to perform its obligations 
under this Contract. 

(b) Subject to any contrary express provision in this Contract or Special Condition appointing 
the Contractor as the principal contractor, the Contractor agrees: 

(i) it will not have sole or exclusive possession of any part of the Site; and 

(ii) its access to those parts of the Site reasonably necessary for the Contractor to 
comply with its obligations under this Contract may be: 

A. limited for any period of time; 

B. non-continuous; or 

C. hindered by other works, including the work of Other Contractors, 

if reasonably required by the Principal. 

 Delay in gaining access to the Site 

(a) Any failure by the Principal to give access as required by clause 2.3 will not be a breach of 
this Contract but will entitle the Contractor to have the Contract Price increased by the 
extra costs reasonably incurred by the Contractor which arise directly out of the Principal’s 
failure to give the Contractor access to the Site, such cost to be determined by the 
Principal’s Representative. 

(b) To the extent permitted by any Law, the Contractor will not be entitled to make (nor will 
the Principal be liable for) any Claim arising out of or in connection with the Principal’s 
failure to give the Contractor access to the Site other than under clause 2.5(a). 
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3 DOCUMENTS FOR WORKS 

 Contract Program 

If required in the Scope of Works or an Order, the Contractor must within 10 Business Days of the 
Award Date, prepare a proposed Contract Program of the Works based on the proposed Contract 
Program submitted in the Contractor’s Tender (or any quotation issued in respect of an Order (if 
applicable)) and otherwise in accordance with the requirements of this Contract. 

 Project Plans 

The Contractor must carry out the Works in accordance with, and otherwise implement, the Project 
Plans. 

4 DOCUMENTS AND INFORMATION 

 Documents 

The Contractor agrees that: 

(a) it will keep documents produced by or on behalf of the Contractor and written information 
supplied by the Principal to the Contractor in respect of the Works, including Contract 
documents, at the Site or other locations approved by the Principal's Representative; and 

(b) it will make them available at all times to the Principal, the Principal's Representative or 
any person (including representatives of the Principal) the Principal nominates. 

 The Principal Supplied Information 

The Contractor and the Principal agree that the Principal Supplied Information: 

(a) has been or will be provided only for the Contractor's convenience; and 

(b) has not been and will not be relied on by the Contractor for any purpose (including entering 
into this Contract or performing obligations under this Contract) and if it is relied upon by 
the Contractor, the Contractor does so entirely at its own risk.  

 Contractor Supplied Information 

The Contractor warrants and represents that the Contractor Supplied Information is free from 
errors, omissions, inconsistencies, ambiguities and discrepancies and that the Contractor Supplied 
Information otherwise complies with this Contract. 

 Discrepancies 

(a) The several documents forming this Contract and the documents that are produced or 
issued under this Contract are to be taken as mutually explanatory of one another. 
However, if an inconsistency, ambiguity or discrepancy between those documents exists, 
the Contractor must promptly seek the direction of the Principal's Representative regarding 
the interpretation to be adopted and comply with that direction. 

(b) In giving the direction, the Principal's Representative may override the order of precedence 
set out in clause 37(n). 



 

 

6 
 

(c) The Contractor is not entitled to make any Claim in connection with the direction unless 
the Contractor considers the direction constitutes a Variation, in which case the Contractor 
must give Notice to the Principal’s Representative under clause 24.3. 

5 APPROVALS, AUTHORITIES AND LEGISLATIVE REQUIREMENTS 

 Approvals and Statutory Requirements 

The Contractor must, without being entitled to make any Claim: 

(a) unless otherwise specified in this Contract, perform the Works so they comply with the 
BCA, all relevant standards published by Standards Australia, and any Statutory 
Requirements; 

(b) apply for and maintain all Approvals, give all notices and pay all fees necessary to perform 
the Works; and 

(c) provide to the Principal copies of all Approvals. 

6 SECURITY 

 Purpose 

Security is for the purposes of ensuring due and proper performance of this Contract by the 
Contractor. 

 Provision of Security 

The Contractor must give Security to the Principal, within 10 Business Days of the Award Date. 

 Recourse to Security 

The Principal may have recourse to the Security if it reasonably believes that: 

(a) the Contractor has breached or failed to comply or is likely to breach or fail to comply with 
any of its obligations under this Contract, including the occurrence, or possible occurrence, 
of an Insolvency Event; 

(b) the Principal is, or will be, entitled to Claim payment of moneys from the Contractor in 
relation to the Works; or 

(c) the Principal is, or will be, entitled to reimbursement of any moneys paid to or to be paid 
to others under or in connection with this Contract. 

 Release of Security 

(a) For Security provided under this Contract or any Order in respect of the Works (other than 
as provided for in Item 12B(i), which is dealt with under clause 6.4(b)), the Principal will, 
subject to clause 6.3: 

(i) within 10 Business Days after the Date of Practical Completion, return only so much 
of the Security provided by the Contractor as is required to leave a balance of 50% 
of the Security with the Principal; and 
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(ii) within 10 Business Days after the Principal's Representative issues the final 
Payment Statement under clause 20.8 the Principal must release the balance of the 
Security, subject to any amounts being retained by the Principal to cover any claims 
the Principal may have against the Contractor. 

(b) Where: 

(i) Item 7 provides that this Contract is either a standing offer contract – sole 
Contractor for multiple Works as required or a standing offer contract – multiple 
contractors for Works as required (panel arrangement); and  

(ii) Item 12B(i) identifies that the Contractor must provide Security on entering into 
this Contract,  

the Principal will, subject to clause 6.3, return the Security identified in Item 12(a) on the 
expiration or earlier termination of the Term of the standing offer contract as identified in 
Item 7. 

7 INSURANCE 

 Insurances Required 

(a) Prior to the commencement of the Works, the Contractor must have in place the insurances 
stated in Item 13 with an insurer or insurers approved by the Principal. 

(b) Without limiting the previous clause 7.1(a), the policy of Public Liability Insurance must 
note the Principal’s interest arising from this Contract and to the extent possible must 
extend to cover the Principal for its vicarious liability as principal arising from the 
Contractor's performance of the Works. 

 Professional Indemnity Insurance 

If Item 14 applies and is marked ‘yes’: 

(a) before the Contractor commences the Works, the Contractor must obtain a Professional 
Indemnity Insurance policy as stated in Item 13; 

(b) the policy must extend to cover the Contractor's liability for infringement of Intellectual 
Property Rights; and 

(c) the Contractor must ensure that each consultant’s policy is maintained for the period as 
stated in Item 13. 

 Evidence of Insurance 

Prior to the commencement of the Works or within 10 Business Days after the Award Date, 
whichever is earlier, the Contractor must provide the Principal’s Representative copies of 
certificates of insurance for the insurance policies required by this Contract. 

 Notice of claims or occurrences 

As soon as practicable, the Contractor must inform the Principal's Representative in writing of any 
occurrence arising from the Contractor's performance of the Works that may give rise to an 
insurance claim under any insurance policy required by this Contract. 
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8 DESIGN 

If Item 14 applies and is marked ‘yes’, the Contractor must ensure its Design Documents meet the 
requirements set out in this clause 8. 

 Design Obligation 

The Contractor must ensure the design: 

(a) is fully and professionally completed without error, omission or defects; 

(b) complies with: 

(i) the requirements of this Contract, or to the extent that the standard is not 
prescribed, a standard consistent with Good Industry Practice for designs of a 
nature similar to that required for the Works; 

(ii) any specifications set out within this Contract (including the Design Intent); and 

(c) is fit for construction; 

(d) is fit for all purposes for which it might reasonably be used; 

(e) addresses all safety in design requirements as required in accordance with any Legislative 
Requirements and as more specifically set out in the Scope of Works; and 

(f) is fit for any purposes made known to the Contractor prior to the date of this Contract or 
reasonably inferred from the information provided. 

 Design Documents  

The Contractor must provide Design Documents as set out in Item 14. 

9 PERSONNEL AND DIRECTIONS 

 Principal’s Representative  

(a) The Principal's Representative for the purposes of this Contract is the person named in 
Item 4. 

(b) The Principal may at any time replace the Principal’s Representative, in which event the 
Principal will appoint another person as the Principal’s Representative and notify the 
Contractor of that appointment. 

 Compliance with directions 

The Contractor must comply with a direction given by the Principal’s Representative, including an 
oral direction, given or purported to be given, under a provision of this Contract. Before complying 
with an oral direction, the Contractor must first give written Notice to the Principal’s Representative 
of the oral direction and allow the Principal’s Representative 2 Business Days to confirm in writing 
or withdraw the oral direction. 
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 Contractor’s Representative 

(a) The Contractor’s Representative identified in Item 6 or its replacement(s) fulfils the role of 
Contractor’s Representative in carrying out the Works. 

(b) The Contractor must ensure that the Contractor’s Representative is present on the Site at 
all times during the working hours set out in the Scope of Works, or as otherwise required, 
for the purposes of receiving directions given by the Principal’s Representative and of 
ensuring that the Contractor’s obligations under this Contract are carried out. 

(c) Any direction given to the Contractor’s Representative is deemed to be given to the 
Contractor.  

10 CONDUCT ON SITE 

 Standards on Site 

The Contractor must ensure that its Personnel maintain good standards of behaviour on Site and 
that complaints are properly and promptly investigated. 

 Subcontracting 

(a) The Contractor must not subcontract any of the Contractor’s obligations under this 
Contract without the prior written consent of the Principal’s Representative (such consent 
not to be unreasonably withheld).  

(b) If the Contractor enters into a subcontract with any third party for the performance of any 
of the Contractor’s obligations under this Contract: 

(i) any such subcontract does not excuse the Contractor from performing the 
Contractor’s obligations under this Contract; 

(ii) the Contractor must ensure that the subcontractor and its personnel comply with 
the Contractor’s obligations under this Contract; and 

(iii) the Contractor is liable for the acts and omissions of the subcontractor and its 
personnel as if such acts and omissions were those of the Contractor. 

 Record Keeping 

The Contractor must make available to the Principal's Representative, on request, all necessary 
records required to demonstrate that the Contractor and its subcontractors are complying with the 
provisions of the applicable relevant awards, registered/certified agreement, Federal and State 
codes of practice, employment legislation and any other Legislative Requirements concerning 
industrial relations and employment conditions. 

11 SITE CONDITIONS 

 Acceptance of Site Conditions 

Subject to clause 11.2, the Contractor acknowledges and agrees that prior to entering into this 
Contract, it has conducted a careful inspection and assessment of the Site and available information 
in relation to the Site, and accepts the state and condition of the Site and all risks associated with 
carrying out the Works on, under or adjacent to the Site.  
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 Notification of Latent Condition 

(a) Within 5 Business Days after the Contractor becomes aware or should reasonably have 
become aware of a Latent Condition while carrying out the Works, the Contractor must 
give the Principal's Representative a written Notice setting out: 

(i) the nature of the Latent Condition encountered and the respect in which it differs 
materially to the expected Site conditions, or the Site conditions that should 
reasonably have been expected having regard to the inspection and assessment of 
the Site and available information in relation to the Site under clause 11.1; 

(ii) any delay or estimated delay to the Works caused by the Latent Condition; and 

(iii) any additional Direct costs incurred or to be incurred as a result of the encountering 
of a Latent Condition. 

(b) The Contractor is only entitled to Claim additional Direct costs associated with the Latent 
Condition, and the Contractor is not entitled to make any further Claim in relation to a 
Latent Condition, including any Claim for any: 

(i) Loss or damage suffered as a result of the Latent Condition; and 

(ii) delay or disruption costs, expenses or other costs related to the Latent Condition. 

12 PAYMENT OF WORKERS, CONSULTANTS AND SUBCONTRACTORS 

(a) As a precondition to payment under a Payment Claim, the Contractor must provide with 
the Payment Claim documentary evidence of the payment of amounts due and payable to: 

(i) workers of the Contractor and its subcontractors; 

(ii) consultants; and 

(iii) subcontractors, 

in respect of the Works the subject of that Payment Claim. 

(b) The Principal’s Representative must be reasonably satisfied that based on the documentary 
evidence provided by the Contractor, the Contractor has paid all amounts due and payable 
to its workers, subcontractors and consultants. 

13 USE OF LOCAL CONTRACTORS AND SUPPLIERS 

Local Benefit Commitments  

(a) The Contractor acknowledges the Principal’s commitment to the development of business 
and industry in the Northern Territory.  

(b) In the Contractor’s Tender for the Works, the Contractor made certain promises and 
commitments with regard to the development of business and industry in the Northern 
Territory, to be achieved by the Contractor as part of this Contract. These promises and 
commitments form part of this Contract (and are referred to in this clause 13 as the ‘Local 
Benefit Commitment’). 
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(c) The Supplier must fulfil all aspects of the Local Benefit Commitment. 

Use of Local Contractors and Suppliers 

(d) Subject to the Competition and Consumer Act 2010 (Cth), and unless the Contractor 
demonstrates to the Principal that, for commercial, technical or other reasons, it is 
impractical to do so, in carrying out the Works, the Contractor must use: 

(i) labour available within the Northern Territory; 

(ii) subcontractors established in the Northern Territory; and 

(iii) the services of, and obtain supplies and materials supplied by, businesses 
established in the Northern Territory. 

Reporting and Review 

(e) The Contractor must on written request by the Principal's Representative, provide a written 
report in relation to its compliance with clauses 13(b) and 13(d) within the timeframe 
specified in the Principal’s Representatives’ written request. 

(f) The Contractor acknowledges and agrees that it must comply with the NTG's Buy Local Plan 
and that the Buy Local Industry Advocate may conduct audits of such compliance.  

(g) The Contractor agrees to grant access rights to the Buy Local Industry Advocate to ensure 
the Contractor (and the Works) satisfy the Buy Local Plan. 

(h) Audits will be conducted no more than once in any 12 month period  unless a second or 
subsequent audit during that period is required to be conducted: 

(i) to investigate specific concerns of the Principal or the Buy Local Industry Advocate 
in connection with the Contractor’s compliance under the Buy Local Plan; 

(ii) for compliance with Law; 

(iii) for the purpose of verifying the accuracy of any report provided by the Contractor 
in relation to a significant failure, or recurring failures, in relation to its compliance 
under the Buy Local Plan; 

(iv) for the purpose of verifying that the Contractor has undertaken any actions 
required as a result of a previous audit, provided that the Buy Local Industry 
Advocate cannot reasonably achieve that purpose without conducting an audit; or  

(v) at the request of the Buy Local Industry Advocate.  

(i) In order for the Buy Local Industry Advocate to exercise any of the Buy Local Industry 
Advocate's audit rights under this clause 13, the Contractor must give the Buy Local 
Industry Advocate, through the Principal where necessary, full access at all reasonable 
times and on reasonable notice to (without limitation):  

(i) all information in relation to Subcontractors and Contractor's Personnel; and 
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(ii) all relevant software, data, records, accounts, documents, reports, records and 
systems (whether prepared by the Contractor or not) relating to the Contractor’s 
obligations under this Contract. 

(j) The Contractor must do all things necessary to comply with the requirements of the Buy 
Local Industry Advocate in relation to this clause 13. 

(k) The Contractor is liable for its own costs of any audit or inspection conducted pursuant to 
this clause 13. 

(l) The Contractor must meet with the Principal to discuss in good faith any recommendations 
made by the Buy Local Industry Advocate following the completion of an audit. The 
Contractor will act upon and immediately implement any recommendations that are 
necessary to ensure full compliance with the Buy Local Plan as directed by PWC or the Buy 
Local Industry Advocate. The cost of implementing those recommendations will be borne 
by the Contractor. 

(m) The Contractor must ensure that any subcontract entered into for the purpose of this 
Contract contains an equivalent clause acknowledging and granting the Buy Local Industry 
Advocate the same rights as specified in this clause 13. 

Performance to be reported in Contractor’s Performance Reports 

(n) The Contractor’s compliance or non-compliance with this clause 13 will be recorded in the 
Contractor’s Performance Report to be prepared by the Principal in accordance with 
clause 36.14. 

14 RESPONSIBILITY FOR THE WORKS 

 Risk of Works 

Except to the extent that it arises from a Principal Risk, the Contractor will bear the risk of and 
indemnifies the Principal against: 

(a) any loss of or damage to: 

(i) the Works; 

(ii) Plant, Equipment and Work; and 

(iii) unfixed goods and materials (whether on or off Site), including anything provided 
by the Principal to the Contractor or brought onto Site by a subcontractor, used or 
to be used in carrying out the Works,  

until: 

(iv) in the case of loss of or damage to the Works, a Certificate of Practical Completion 
is issued for the Works; or 

(v) otherwise, a Certificate of Practical Completion is issued for the Works to reach 
Practical Completion; and 

(b) after the issue of a Certificate of Practical Completion for the Works, any loss of or damage 
to the Works arising from any act or omission of the Contractor during the Defects Liability 



 

 

13 
 

Period or from an event which occurred prior to the issue of the Certificate of Practical 
Completion for the Works. 

 Responsibility for the Works 

The Contractor is responsible for the care and protection of the whole of the Works, including for 
the security of the Site if appointed as the principal contractor, from the commencement of the 
Works in accordance with clause 2 to 5pm on the date the Certificate of Practical Completion is 
issued. 

15 QUALITY 

 Construction 

The Contractor must, in performing the Works: 

(a) use workmanship of a Good Industry Practice which is fit for the intended purpose of the 
Works; and 

(b) comply with the requirements of this Contract, and, to the extent they are not inconsistent 
with the Contract requirements, with all relevant standards of Standards Australia.  

 Examination and Testing 

(a) At any time prior to the issue of the final Payment Claim under clause 20.8, the Principal's 
Representative may direct that all or part of the Works or any Contractor's Materials be 
tested. 

(b) The Principal's Representative may direct that any part of the Works must not be covered 
up or made inaccessible without written approval. 

 Non-Complying Activities Before Practical Completion 

If, before the Date of Practical Completion, in the opinion of the Principal's Representative any part 
of the Works are not in accordance with this Contract, it may give the Contractor a direction 
specifying the non-conformance: 

(a) requiring the Contractor to correct it or carry out a Variation and specifying the time within 
which either must occur; or 

(b) advising the Contractor that the Principal will accept the work despite the non-
conformance. 

16 WORK HEALTH AND SAFETY 

 Work Health and Safety Plan 

(a) Prior to the Commencement Date, the Contractor must, if a Work Health and Safety Plan is 
required under the Scope of Works: 

(i) prepare a Work Health and Safety Plan applicable to the nature of works being 
undertaken; and 

(ii) provide the Work Health and Safety Plan to the Principal’s Representative. 
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(b) The Contractor must, and must ensure its Personnel engaged in the performance of the 
Works, comply with: 

(i) the Work Health and Safety Plan; 

(ii) any directions on safety issued by the Principal or the Principal’s Representative; 
and 

(iii) any directions on safety issued by any authorities or otherwise required by any 
Statutory Requirement or required under this Contract. 

 Work Health and Safety 

The Contractor must, when undertaking the Works: 

(a) comply, and ensure that all persons for whom it is responsible or over whom it is capable 
of exercising control while executing the Works, comply with all WHS Legislation and other 
requirements of this Contract concerning work health and safety management; 

(b) comply with all reasonable directions of the Principal's Representative given following any 
potential perceived breach of any WHS Legislation concerning work health and safety 
management; 

(c) maintain appropriate safety precautions and programs so as to prevent injury to persons 
or damage to property on, about or adjacent to the Site and the Works; 

(d) ensure that all Works are executed in a manner that ensures the health and safety of 
persons present on the Site; 

(e) provide the Principal's Representative with a written report, all work health and safety 
matters, or any other relevant matters as the Principal’s Representative may require from 
time to time, including a summary of the Contractor’s compliance with the WHS Legislation;  

(f) if appointed as principal contractor under the Special Conditions, perform that role in 
accordance with the applicable Statutory Requirements; and 

(g) on request by the Principal's Representative or required by the WHS Legislation, produce 
evidence of any Approvals including any authorisations, licences, prescribed qualifications 
or experience, or any other information relevant to work health and safety (as the case may 
be) to the satisfaction of the Principal's Representative before the Contractor or any 
subcontractor commences such work. 

17 SUSTAINABLE SUPPLY CHAIN MANAGEMENT 

(a) All of the Principal’s contractors play a vital part in the Principal’s sustainability 
performance. As such, the Contractor must comply with all environmental, human rights, 
labour, social, governance and other sustainability standards of conduct set by applicable 
Laws and key international standards which are applicable in those jurisdictions where the 
Contractor sources materials for the Works or any part of them.  

(b) Without limiting clause 17(a), if the Principal develops a responsible sourcing code or 
similar, the Contractor will cooperate with the Principal in relation to such code, including: 

(i) responding fully and accurately to any relevant questionnaire; and  
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(ii) using reasonable efforts to improve any aspects of non-compliance with such code. 

18 ENVIRONMENT 

 Obligations of Contractor in respect of the environment  

(a) The Contractor must, in connection with the Contractor’s obligations under this Contract: 

(i) comply with all Environmental Laws in force from time to time;  

(ii) not cause or allow any Site to be the subject of any Contamination or 
Environmental Incident; and 

(iii) comply with any specific requirements with respect to the environment as 
provided for in the Scope of Works. 

(b) The Contractor must not do or permit to be done or omit to do any act or thing in 
connection with the Contractor’s obligations under this Contract which would result or be 
likely to result in a breach of Environmental Laws. 

(c) Without limiting clause 18.1(b), in conducting the Contractor’s activities on a Site, the 
Contractor must not do or permit to be done or omit to do any act or thing in connection 
with the Contractor’s obligations under this Contract which would result or be likely to 
result in the Principal breaching any Environmental Laws. 

 Environmental Incidents 

(a) If the Contractor becomes aware that an Environmental Incident has occurred or may occur 
on, over or under the Site as a result of or in connection with the Contractor’s acts, 
omissions or obligations under this Contract, the Contractor must immediately notify the 
Principal of the Environmental Incident that has occurred or may occur.  

(b) The Contractor must comply with all directions by the Principal in respect of any 
Environmental Incident occurring on, over or under the Site as a result of or in connection 
with the Contractor’s acts, omissions or obligations under this Contract. 

19 USE OF HAZARDOUS SUBSTANCES 

The Contractor must notify the Principal's Representative of any hazardous substances or 
dangerous goods to be brought onto the Site and must ensure that it complies with all Statutory 
Requirements applicable to the use, transportation, storage and disposal of any hazardous, 
dangerous, waste or deleterious substances on or in the vicinity of the Site or in respect of the 
Works. 

20 CONTRACT PRICE AND PAYMENT 

 Performance and Payment Obligation 

(a) The Contractor must execute and complete the Works. 

(b) Subject to Schedule 1, clause 20.12, and to any other right to set-off which the Principal 
may have under this Contract, the Principal will pay the Contractor the Contract Price and 
any other amounts which are payable by the Principal to the Contractor under this Contract 
for the Works. 
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 Contract Price 

In the Contract Price, the Contractor has allowed for the provision of all labour, Contractor's Plant, 
Equipment and Work and Contractor's Materials and other work or things necessary for the Works, 
whether or not expressly mentioned in this Contract. 

 Schedule of Rates 

If Item 16 states that, a Schedule of Rates applies then: 

(a) quantities in a Schedule of Rates are estimated quantities only; and 

(b) if the actual quantity of an item to be performed by the Contractor is greater or less than 
the quantity shown in the Schedule of Rates, the Contractor is required to do the actual 
quantity without any direction from the Principal's Representative. 

 Adjustments 

(a) If the Principal has included quantities for the Contractor to price in a Schedule of Rates 
and the actual quantity of an item of the Works required to be performed by the Contractor 
is greater than 115% or less than 85% of the quantity shown in the Schedule of Rates: 

(i) if the Principal accepted a lump sum for the item, the difference between the actual 
quantity and 115% or 85% (as applicable), will be valued under clause 24.5(d) as if 
it were varied work directed by the Principal's Representative as a Variation; and 

(ii) if the Principal accepted a rate for the item, either Party may give a Notice to the 
other Party that they consider the rate to be applied to the actual quantities should 
be varied having regard to the actual quantities, and the Principal’s Representative 
may issue a direction in respect of the reasonable applicable rate and any such 
direction will be valued in accordance with clause 24.5(d). 

(b) Subject to clause 20.4(c), the Contractor is not entitled to make any Claim against the 
Principal if the items of work or quantities are incorrect, including where this is: 

(i) an incorrect quantity; 

(ii) an item which should not have been included; or 

(iii) an item which was omitted but should have been included. 

(c) This clause 20.4 does not apply to the valuation of Variations directed by the Principal's 
Representative under clause 24.5 of this Contract. 

 Payment Claims 

The Contractor must give to the Principal's Representative Claims for payment on account of the 
Contract Price and all other amounts payable by the Principal to the Contractor under this Contract:  

(a) On at least a monthly basis or such longer period agreed between the Parties in writing; 
and 

(b) in the form of a tax invoice showing in sufficient detail of the Work performed and the basis 
of calculating the amount claimed in accordance with this Contract. 
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 Payment Statements 

(a) The Principal's Representative: 

(i) must - within 10 Business Days of receiving a valid Payment Claim submitted in 
accordance with clause 20.5; or 

(ii) may - if the Contractor fails to submit a Payment Claim in accordance with 
clause 20.5, at any time, 

give the Contractor, on behalf of the Principal, a Payment Statement which shows the 
amount (if any) which the Principal's Representative believes to be then payable by the 
Principal to the Contractor on account of the Contract Price and otherwise in accordance 
with this Contract.  

(b) If the amount in clause 20.6(a) is less than the amount claimed in the Payment Claim, the 
Principal’s Representative will provide reasons why the amount is less than the amount 
claimed in the Payment Claim. 

(c) The issue of a Payment Statement will not constitute approval of any work nor will it be 
taken as an admission or evidence that the part of the Works covered by the Payment 
Statement has been satisfactorily carried out in accordance with this Contract. 

 Payment 

The Principal will pay the Contractor the amount set out as then payable in the Payment Statement, 
by the later of: 

(a) 20 Business Days of the Contractor submitted Payment Claim; and 

(b) 15 Business Days of the Principal receiving a Payment Statement under clause 20.6. 

 Final Payment Claim and Notice 

(a) Within 20 Business Days (or such longer period agreed in writing by the Principal's 
Representative) after the end of the Defects Liability Period for the Works the Contractor 
must give the Principal's Representative: 

(i) a Payment Claim which must include all amounts which the Contractor claims from 
the Principal on account of all amounts payable under this Contract; and  

(ii) Notice of any other amounts which the Contractor claims from the Principal, in 
respect of any fact, matter or thing arising out of, or in any way in connection with, 
the Works or this Contract which occurred during the Defects Liability Period for 
the Works. 

(b) The Payment Claim and Notice required under this clause 20.8 are in addition to the other 
Notices which the Contractor must give to the Principal's Representative under this 
Contract in order to preserve its entitlements to make any such Claims. 

(c) Subject to satisfaction of clauses 20.8(a) and 20.8(b), the Principal’s Representative will 
issue to the Contractor a final Payment Statement titled ‘Final Payment Statement’ under 
this clause 20.8(c), in accordance with the requirements for issuing Payment Statements 
under clause 20.6. 
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 Release after Final Payment Claim and Notice 

After the date for submitting the Payment Claim and Notice under clause 20.8 has passed, the 
Contractor releases the Principal from any Claim in respect of the Works or this Contract which 
occurred during the performance of the Works or during the Defects Liability Period, except for any 
Claim included in a Payment Claim or Notice under clause 20.8. 

 Interest 

(a) The parties will pay Interest calculated daily on any: 

(i) amount which has been set out as payable by the Principal's Representative under 
clause 20.6, but which is not paid by the party within the time required by this 
Contract (from the date on which the relevant amount was due for payment); and 

(ii) damages or other liabilities of the Parties to each other (excluding any agreed 
damages agreed between the Parties in writing) arising under this Contract. 

(b) Interest must be claimed by the Parties within 20 Business Days after the date of payment 
by the other Party and such Claim must constitute a tax invoice in accordance with 
clause 20.11.  

 GST 

(a) Unless otherwise indicated, the consideration expressed to be payable under this Contract 
for any Supply made under or in connection with this Contract is inclusive of GST, where 
GST is calculated using the GST Rate at the Award Date. 

(b) The Party making a Supply must provide the Recipient with a tax invoice and/or adjustment 
note in relation to the Supply prior to an amount being paid by the Recipient under this 
Contract and must do all things reasonably necessary to enable and assist the Recipient to 
claim and obtain any Input Tax Credit available to it in respect of a Supply. 

(c) Where the GST Rate is changed after the Award Date, then any amount of consideration 
expressed to be payable under this Contract for any Supply made under or in connection 
with this Contract which:  

(i) was specified in this Contract before the change to the GST Rate was announced; 
and  

(ii) has not been invoiced at the time such change takes effect,  

will be increased or decreased so that the consideration remains inclusive of GST, with GST 
calculated using the new GST Rate from the date of the change of the GST Rate. 

(d) If a Party is entitled to be reimbursed or indemnified under this Contract, the amount to be 
reimbursed or indemnified does not include any amount attributable to GST which the 
Party is entitled to claim back by way of an Input Tax Credit or otherwise. 

(e) If a payment is calculated by reference to or as a specified percentage of another amount 
or revenue stream, and if GST is not already included in the amount or revenue stream, 
that payment will be calculated by reference to or as a specified percentage of the amount 
or revenue stream plus GST.   
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(f) If an Adjustment Event arises in respect of a Supply made by a supplying Party, the GST 
amount payable by the receiving Party will be recalculated to reflect the Adjustment Event 
and a payment will be made by the receiving Party to the supplying Party, or by the 
supplying Party to the receiving Party, as the case requires. 

 Right of Set-Off 

The Principal may: 

(a) deduct from moneys otherwise due to the Contractor:  

(i) any debt or other moneys due from the Contractor to the Principal; or 

(ii) any Claim to money which the Principal may have against the Contractor under this 
Contract or otherwise in connection with this Contract or the Works, whether for 
damages (liquidated or unliquidated) or otherwise; and 

(b) without limiting clause 20.12(a), deduct any debt or Claim referred to in clause 20.12(a)(i) 
or clause 20.12(a)(ii) from any moneys which may be or may become payable to the 
Contractor by the Principal in respect of any Variation under clause 24. 

21 CONSTRUCTION 

 Construction 

The Contractor must carry out the Works in accordance with this Contract. 

 Progress of Works  

The Contractor must progress the Works in a manner and at a rate of progress satisfactory to the 
Principal’s Representative. 

 Covering up Work 

(a) The Contractor must comply with any provision of this Contract or any direction from the 
Principal's Representative that the Works are not to be covered up or made inaccessible, 
without the prior approval of the Principal's Representative. 

(b) The Contractor must not cover up any Works until the Principal's Representative has been 
afforded a reasonable opportunity to inspect it. 

 Storage on Site 

(a) The Contractor must not store anything on the Site unless expressly permitted by the 
Principal's Representative. 

(b) If permitted by the Principal's Representative, the Contractor must comply with the 
directions of the Principal's Representative in respect of that storage and with any 
applicable Statutory Requirements in respect of the storage of chemicals and/or dangerous 
goods. 
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 Protection of People and Property 

The Contractor will provide all things and take all measures necessary to protect people and 
property on or adjacent to the Site, including the provision of barricades, guards, fencing, 
temporary roads, footpaths, warning signs, lighting, watching, traffic flagging, removal of 
obstructions and protection of services. 

22 PRACTICAL COMPLETION 

 Date for Practical Completion 

The Contractor must achieve Practical Completion by the Date for Practical Completion. If the 
Contractor fails to achieve Practical Completion by the Date for Practical Completion, the Principal’s 
Representative may extend the Date for Practical Completion if it reasonably considers the 
circumstances justify granting an extension.  

 Notice of Practical Completion 

When the Contractor believes that Practical Completion has been reached, the Contractor must 
immediately notify the Principal's Representative in writing and provide the Principal’s 
Representative with a Payment Claim for all Works performed, and Notice of any Claims of the 
Contractor, in the period prior to Practical Completion. 

 Certificate of Practical Completion 

(a) If the Principal's Representative is satisfied that the Works have reached Practical 
Completion, the Principal's Representative will issue a Certificate of Practical Completion 
certifying the Date of Practical Completion. 

(b) If the Principal's Representative is not satisfied that the Works have reached Practical 
Completion, the Principal's Representative must give the Contractor reasons in writing 
within a reasonable time following the Contractor’s Notice under clause 22.2. 

(c) The Contractor must complete or rectify all minor omissions and minor defects within 20 
Business Days after the Date of Practical Completion or such period as reasonably 
determined by the Principal's Representative and specified in the Certificate of Practical 
Completion. 

(d) The issue of a Certificate of Practical Completion will not constitute approval of any of the 
Works nor will it prejudice any Claim by the Principal. 

 Possession on Practical Completion 

With effect on and from the Date of Practical Completion, the Principal will take possession of the 
Works. 

23 SUSPENSION 

 Notice to Suspend 

The Principal may, at any time, direct the Contractor by Notice in writing to suspend all or any part 
of the Works, if the Principal's Representative is of the opinion that it is necessary. 
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 Contractor's Entitlement to additional Direct costs 

(a) If the Principal suspends all or part of the Works because of any act, omission or default of 
the Principal or the Principal's Representative, the Principal will pay for any additional 
Direct costs incurred by the Contractor as a result of the Suspension. 

(b) The Contractor's entitlement to payment of additional Direct costs will be the Principal's 
sole liability for any Suspension. 

 Recommencement of work under this Contract 

(a) As soon as the Principal's Representative becomes aware that the reason for any 
Suspension no longer exists, the Principal's Representative may direct the Contractor to 
recommence work on all or part of the Works. 

(b) On being directed by the Principal's Representative to recommence all or part of the Works, 
the Contractor must immediately recommence the Works. 

24 VARIATIONS 

 Variations only as directed by the Principal 

The Contractor must not alter the Works in any way nor deviate from the requirements of this 
Contract except as directed by the Principal's Representative. 

 The Principal may direct a Variation 

(a) The Principal's Representative may give a direction to the Contractor to carry out a 
Variation. 

(b) A direction to carry out a Variation is only valid if given or confirmed in writing by the 
Principal's Representative and the mere issue of a direction by the Principal's 
Representative does not entitle the Contractor to any additional payment unless the 
direction gives rise to a Variation. 

(c) The Principal’s Representative may give a direction to the Contractor to omit Work from 
the Contract. Any omitted Works may be carried out by another contractor if required by 
the Principal’s Representative concurrent with the Contractor carrying out the Contractor’s 
Activities. 

 Variation Notice 

(a) If: 

(i) the Principal's Representative gives a direction to the Contractor; and 

(ii) the Contractor considers that the implementation of the direction will give rise to 
a Variation, 

the Contractor must give Notice to the Principal's Representative that it considers that the 
direction is a Variation within 2 Business Days after the date on which the direction is given, 
giving reasons for its opinion that the direction will give rise to a Variation. 

(b) The Contractor's Notice must set out: 
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(i) the Contractor's reasons for its opinion that the direction will give rise to a 
Variation; 

(ii) the Contractor's estimate of any increase or decrease in the Contractor's scope of 
Works resulting from the direction; 

(iii) the Contractor's estimate of any impact on the Date for Practical Completion of the 
Works; and 

(iv) the Contractor's estimate of any adjustment to the Contract Price resulting from 
any increase or decrease in the Contractor's scope of the Works. 

(c) The Principal’s Representative may retract the direction by giving the Contractor a Notice 
within 2 Business Days of the date that the Contractor issued the Notice under 
clause 24.3(a).  

(d) The Contractor's compliance with Notice requirements set out in clause 24.3(a) and 
clause 24.3(b) is a precondition to the Contractor's entitlement to make any claim in 
relation to a Variation directed by the Principal's Representative. 

 Effect of Variations on Contract Price 

The amount payable or deductible in relation to Variations directed by the Principal's 
Representative will be added to or deducted from the Contract Price. 

 Value of Variations 

The Parties agree that the amount payable or deductible in relation to a Variation must be 
calculated as follows: 

(a) the agreed amount, if the Parties have agreed the value of the Variation; 

(b) if clause 24.5(a) does not apply and this Contract includes a Schedule of Rates or other 
provisions of this Contract that specify rates for or the manner in which a Variation is to be 
valued, then those rates or provisions will apply; 

(c) if clauses 24.5(a) and 24.5(b) do not apply and this Contract includes a Schedule of Rates 
or other provisions of this Contract that specify rates for or the manner of valuing work 
performed under this Contract, then those rates or provisions will apply; or 

(d) if clauses 24.5(a), 24.5(b) and 24.5(c) do not apply, an amount that is reasonable in all the 
circumstances having regard to the cost and the risk associated with the Variation, as 
determined by the Principal’s Representative. 

 Daywork 

The Contractor must not undertake or raise any Claim for work undertaken as “daywork” unless a 
written direction from the Principal's Representative is received to carry out Daywork. 
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25 DEFECTS AND DEFECT LIABILITY PERIOD 

 Rectification Works during Defects Liability Period 

(a) The Contractor must correct all Defects which existed on or prior to the Date of Practical 
Completion or become apparent during the Defects Liability Period. 

(b) At any time prior to the expiry of the Defects Liability Period for the Works, the Principal's 
Representative may, in respect of any Defect which existed on or prior to the Date of 
Practical Completion or becomes apparent during a Defects Liability Period, give the 
Contractor a written direction specifying the Defect or omission and requiring that the 
Defect be rectified by the Contractor. 

(c) If the Contractor fails to rectify Defects within 5 Business Days after the Contractor receives 
a direction from the Principal's Representative in accordance with clause 25.1(b) or such 
other period stated in the direction, then: 

(i) the Principal's Representative may, exercising an absolute discretion, have the 
rectification works carried out by another contractor; and 

(ii) the cost incurred of such rectification works will be a debt due to the Principal from 
the Contractor. 

 Defects Liability Period 

The Defects Liability Period is stated in Item 18. 

 Extension of Defects Liability Period 

If: 

(a) the Principal's Representative gives the Contractor a direction under clause 25.1; and 

(b) the Contractor is responsible for the Defect (or the relevant part), 

the Defects Liability Period will be extended for the work required by the direction by 52 weeks or 
such shorter period as directed by the Principal’s Representative, commencing on completion of 
the correction of the Defect (or the relevant part). 

26 WARRANTIES 

 Contractor Warranties 

(a) The Contractor represents and warrants, in addition to any other applicable representation 
or warranty in this Contract or implied by any Law: 

(i) the Works will be performed in a proper and workmanlike manner and in 
accordance with all requirements of the Principal as set out in the Scope of Works 
and this Contract; 

(ii) it has all necessary resources available to it, including financial resources and 
access to labour and materials, to undertake its obligations under this Contract; 
and 
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(iii) the Works will be done with due diligence and expedition and within the times 
stated in this Contract. 

(b) The Contractor acknowledges that the Principal has entered into this Contract in reliance 
on the representations and warranties given in this clause 26.1. 

 Warranties Remain Unaffected 

The Contractor agrees that the warranties it gives under clause 26.1 remain unaffected and the 
Contractor will bear all liability and responsibility in accordance with this Contract despite any 
review by or on behalf of the Principal, any direction by the Principal’s Representative or any 
Variation. 

27 TERMINATION 

 Right to damages not prejudiced 

If a Party breaches or repudiates this Contract, nothing in this clause 27 will prejudice the right of 
the other Party to recover damages or exercise any other right or remedy and if the Principal 
terminates this Contract due to the Contractor’s default, the rights and liabilities of the Parties will 
be the same as if the Contractor had repudiated this Contract and the Principal had elected to 
terminate this Contract and recover damages. 

 Breach or Default Notice 

(a) The Principal may by hand or by registered post, give the Contractor a written Notice to 
show cause, if the Contractor breaches any provision of this Contract. 

(b) A Notice to show cause must state: 

(i) that it is a Notice under clause 27.2(a) of this Contract; 

(ii) the legal and factual basis of the alleged breach or non-compliance with this 
Contract by the Contractor; 

(iii) the Contractor is required to show cause in writing by providing the following: 

A. particulars as to what actions and steps the Contractor has taken or 
proposes to take, and the timeframe within which they will take those 
actions and steps to rectify the breach;  

B. details of mitigation actions the Contractor is taking to minimise the impact 
of the breach on the Works; and 

C. details of why the Principal should not exercise its right to terminate this 
Contract for Default in accordance with clause 27.3; 

(iv) the date and time by which the Contractor must show cause (which must not be 
less than 5 Business Days after the Notice is received by the Contractor); and 

(v) the place at which cause must be shown. 
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 Notice of Termination 

(a) If the Contractor fails to show reasonable cause by the stated date and time set out in the 
Notice to show cause, the Principal may by written Notice to the Contractor: 

(i) step-in and take out of the Contractor's hands all or part of the Works remaining 
to be completed under this Contract, and suspend any further payment to the 
Contractor, until the time when clause 27.3(a)(ii) applies; or 

(ii) terminate this Contract for default of the Contractor. 

(b) If this Contract is terminated under clause 27.3(a)(ii), the Principal may complete all or part 
of the Works taken out of the Contractor's hands and may, without payment of 
compensation to the Contractor: 

(i) take possession of, and use, such of the Contractor's Plant, Equipment and Work 
Materials and other things on or in the vicinity of the site that was used or intended 
to be used by the Contractor for the Works; 

(ii) contract with the Contractor's consultants and subcontractors; and 

(iii) take possession of, and use, the Contractor's Project Documents, 

as are reasonably required by the Principal to facilitate completion of the Works taken out. 

(c) If the Principal exercises its step-in rights, the Contractor is liable for and indemnifies the 
Principal for all Claims in relation to and as a result of the Principal exercising its step-in 
rights and must, at its cost, co-operate fully with the Principal and its Personnel and provide 
all necessary assistance, including giving the Principal access to the Contractor's premises, 
Plant, Equipment and Work, and all Project Documents. 

(d) If the Principal is reasonably satisfied that the Contractor is capable of recommencing to 
carry out the Works in accordance with this Contract after the Principal has exercised its 
step-in rights, the Principal may, but is not obliged to, cease to exercise its step-in rights 
after the relevant event of default has been rectified.  

 Insolvency 

(a) Without prejudice to any other rights under this Contract, the Principal may immediately 
terminate this Contract by Notice to the Contractor, on the occurrence of any Insolvency 
Event. 

(b) The Principal's rights and remedies on termination under this clause 27.4 are, at its election, 
the same as its rights and remedies for termination for default by the Contractor. 

(c) The rights and remedies given by this clause 27.4 are additional to any rights and remedies 
including any accrued rights and remedies under this Contract. They may be exercised even 
if there has been no breach of this Contract. 
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28 INDEMNITIES 

 Indemnities 

(a) The Contractor indemnifies the Principal against any Claim for Loss or damage (including 
legal costs on a full indemnity basis) which the Principal is liable for in respect of: 

(i) any negligent acts or omissions by the Contractor; 

(ii) death, disease or illness (including mental illness) of, or personal injury to persons; 

(iii) loss of, or damage to, any real or personal property (including property belonging 
to the Principal or for which it is responsible); and 

(iv) any Loss or damage suffered by the Principal as a result of any breach of this 
Contract by the Contractor, 

to the extent that any Claim or Loss or damage arises in any way in connection with: 

(v) the Works; 

(vi) the performance or non-performance by the Contractor of its obligations under 
the Contract; or 

(vii) access by the Contractor or its Personnel of any of them to the Site. 

(b) The Contractor will not be obliged to indemnify the Principal in respect of any Claim, Loss 
or damage to the extent that the Claim, Loss or damage is caused by: 

(i) any negligent or unlawful act or omission or wilful misconduct of the Principal; 

(ii) a breach of this Contract by the Principal; 

(c) The reference to the Principal in clauses 28.1(a) and 28.1(b) includes its directors, officers 
and employees. 

 Indemnity Provisions 

All obligations to indemnify under this Contract survive termination of this Contract. 

29 DISPUTE RESOLUTION 

 Notice of Dispute 

(a) If a Dispute arises in respect of any fact, matter or thing arising out of, or in any way in 
connection with the Works or this Contract, or either Party’s conduct before this Contract, 
the dispute or difference must be determined in accordance with the procedure in this 
clause 29. 

(b) Where such a Dispute or difference arises, either Party may give a Notice of Dispute to the 
Principal's Representative and the other Party specifying: 

(i) the Dispute or difference; 
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(ii) particulars of the Party’s reasons for being dissatisfied; and 

(iii) the position which the Party believes is correct. 

 Principal Determination 

Within 20 Business Days after the service of a Notice of Dispute, the Principal's Representative must 
consider the dispute and must submit his or her decision to the Parties in writing. The decision of 
the Principal’s Representative is not binding on the Parties, but may be accepted by the Parties by 
mutual agreement as the appropriate means of resolving the Dispute or difference. 

 Senior Executive Meeting 

If the Principal’s Representative has submitted its determination in relation to the Dispute to the 
Parties under clause 29.2 and the Parties do not agree with the Principal’s Representative’s 
decision, either Party may, within 10 Business Days of receipt of the Principal's Representative’s 
decision under clause 29.2, escalate the Dispute or difference to be the subject of a good faith 
negotiation at a meeting. Senior Executives of the Parties must meet within 10 Business Days of a 
Party escalating the Dispute. 

 Expert Determination 

(a) If, within 10 Business Days of the meeting between the Principal's Senior Executive and the 
Contractor's Senior Executive, or within 20 Business Days of the date of the Principal’s 
Representative’s decision under clause 29.2, the Dispute or difference is not resolved, 
either Party may refer the Dispute or difference to determination by an expert in 
accordance with this clause 29.4. 

(b) The expert determination under this clause 29.4 is to be conducted by an independent 
industry expert appointed by the Prescribed Appointer. 

(c) The Prescribed Appointer, before appointing an independent industry expert, make 
reasonable enquiries as to whether the independent industry expert will be restricted from 
accepting the appointment. 

(d) If the Prescribed Appointer nominated under this clause 29.4: 

(i) is unavailable; 

(ii) declines to appoint an expert; 

(iii) does not respond within 10 Business Days to the Party’s request that it conduct the 
appointment; or 

(iv) does not appoint an expert within 10 Business Days of the Party’s request that it 
conduct the appointment, 

the Principal may appoint another Prescribed Appointer for the purposes of this 
clause 29.4. 

 Procedure for Expert Determination 

(a) The independent expert must: 
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(i) promptly notify a place and manner for receiving submissions or information from 
the Parties or from any other party he or she thinks fit; 

(ii) not be bound by the rules of evidence; 

(iii) make a determination only in respect of matters expressly referred for resolution; 

(iv) provide a draft determination to the Parties within 20 Business Days of 
appointment. The Parties may make written submissions to the independent 
expert within 40 Business Days of appointment. The independent expert must take 
into account the Parties’ submission on the draft determination to the extent 
necessary, if any, determined in his or her absolute discretion. The independent 
expert may amend a draft determination prior to making a final determination; 

(v) provide a final determination within 50 Business Days of appointment; and 

(vi) keep confidential all information coming to his or her knowledge by reason of the 
appointment and the performance of his or her duties. 

(b) A person appointed as an independent expert acts as an expert and is deemed not to be an 
arbitrator and the law relating to arbitration, including the Commercial Arbitration 
(National Uniform Legislation) Act, which does not apply to the independent expert or a 
determination or the procedures by which the independent expert may reach a 
determination. 

(c) The independent expert's decision is final and binding on the Parties. 

(d) Each Party must bear its own costs in relation to the dispute save that the cost of the 
independent expert and any advisers to the independent expert is borne by the Parties 
equally. 

 Continuation of Works 

Despite the existence of a Dispute between the Parties, the Contractor must: 

(a) continue to carry out the Works; and 

(b) otherwise comply with its obligations under this Contract. 

 Injunctive relief 

Nothing in this clause 29.7 will prejudice the right of a Party to institute proceedings to seek 
injunctive or urgent declaratory relief. 

 Survival of clause 

Clause 29 survives termination of this Contract. 

30 PRIVACY AND SECURITY REQUIREMENTS 

 Privacy 

If, as a result of this Contract, the Contractor is able to access any Personal Information that is 
collected, handled or held by or on behalf of the Principal, the Contractor must:  
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(a) comply with: 

(i) the Privacy Act 1988 (Cth);  

(ii) the Information Privacy Principles under the Information Act (NT); 

(iii) all other applicable Legislative Requirements relating to privacy that may be 
applicable during the Term;  

(iv) any privacy code or policy which has been adopted by the Principal, provided that 
a copy of the adopted privacy code or policy is provided a reasonable period in 
advance of the Contractor being required to start complying with that privacy code 
or policy;  

(v) any code of practice or authorisation issued under any of the above; and 

(vi) such other Laws as may be in force from time to time which regulate the collection, 
storage, use and disclosure of information, 

(i) to the extent bound by the above and, if not bound by any of the above, as if the 
Contractor were bound in the same way and to the same extent as the Principal is 
bound in respect of such Personal Information;  

(b) comply with any directions of the Principal from time to time relating to privacy that are 
consistent with the laws, codes and policies referred to in clause 30.1(a);  

(c) not use any such Personal Information for any purpose, except where and to the extent 
expressly authorised by the Principal in writing, in which case the Contractor must use such 
Personal Information under this Contract; 

(d) restrict access to any such Personal Information to employees of the Principal and any 
subcontractors or consultants who need to access the Personal Information to fulfil the 
Contractor’s obligations under this Contract, where and to the extent expressly approved 
in writing by the Principal; 

(e) promptly notify the Principal in writing of any request made for access to any such Personal 
Information by an individual to whom that information relates; and 

(f) cooperate with the Principal in the resolution of any complaint under, or relating to, any of 
the Legislative Requirements, codes or policies referred to in clause 30.1(a). 

 Security Requirements  

(a) The Contractor must comply with all rules, policies, guidelines, processes and procedures 
of the Principal in relation to security (whether existing at the Award Date or introduced 
from time to time) notified in writing by the Principal. 

(b) The Contractor must establish, maintain and apply security procedures which ensure that 
the Principal’s Personnel are appropriately vetted and meet the requirements of 
clause 30.2(a). 

(c) The Contractor must comply with any specific security requirements in the performance of 
the Contractor’s obligations under this Contract as provided for in the Scope of Works. 
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(d) The Contractor must promptly provide the Principal with written Notice of any security 
weaknesses or incidents:  

(i) that have impacted or may impact the Works; and  

(ii) in connection with the performance of the Contractor’s obligations under this 
Contract.  

(e) Within 5 Business Days of giving any Notice under clause 30.2(d), the Contractor must 
provide the Principal with a detailed written report setting out the corrective actions 
planned to address the relevant weaknesses or incidents and to prevent similar weaknesses 
or incidents. 

31 CONFIDENTIALITY 

(a) Subject to the provisions of clauses 31(b) and 31(c), each Party must: 

(i) treat as strictly confidential and only use the Confidential Information of the other 
Party solely for the purposes contemplated by this Contract; 

(ii) not, without the prior written consent of the Party to whom the Confidential 
Information relates (which may be withheld in that Party’s sole discretion), publish, 
use or otherwise disclose to any person the Confidential Information of the other 
Party, except for the purposes contemplated by this Contract; 

(iii) maintain adequate security for the Confidential Information of the other Party 
while in its possession or control, including protecting the same against any use, 
disclosure, access, damage or destruction which is inconsistent with the terms and 
conditions of this Contract; and 

(iv) not make use of the Confidential Information of the other Party to the reputational, 
commercial, financial or competitive disadvantage of the other Party. 

(b) Each Party may disclose Confidential Information which would otherwise be subject to 
clause 31(a) if, but only to the extent, it can demonstrate that: 

(i) such disclosure is required by applicable Legislative Requirement or by any 
securities exchange or regulatory or governmental body having jurisdiction over it, 
wherever situated; 

(ii) the Confidential Information was lawfully in its possession prior to its disclosure by 
the other Party (as evidenced by written records);  

(iii) the Confidential Information was independently developed by that Party; or 

(iv) the Confidential Information has come into the public domain other than as a result 
of a breach of this Contract or any other obligation of confidence, 

(ii) provided that any such disclosure must not be made without prior consultation 
with the Party the Confidential Information relates to and, in the case of disclosures 
under clause 31(b)(i), must be made so as to minimise any such disclosure. 

(c) The obligations on the Principal under this clause 31 will not be taken to have been 
breached to the extent that Confidential Information is communicated or disclosed by the 
Principal: 
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(i) to any person for the purposes of the Principal’s business or operations or for 
improving the provision of power, water or sewerage services anywhere in 
Australia; 

(ii) to the Northern Territory of Australia; 

(iii) to a Minister or Cabinet, or to the Legislative Assembly of the Northern Territory of 
Australia; 

(iv) to a committee of the Legislative Assembly of the Northern Territory of Australia; 

(v) to any public-sector agency (whether of the Northern Territory of Australia, a State, 
other Territory or the Commonwealth) for the purposes of benchmarking or any 
other government business or government initiative, provided that as far as 
reasonably practicable information that is identifiable as related to this Contract or 
the Contractor will not be made public by the Principal; and 

(vi) in accordance with any licence rights granted under this Contract. 

(d) Each Party may for the purposes contemplated by this Contract, disclose the Confidential 
Information of the other Party to its personnel and its professional advisers, auditors, 
bankers and insurers, provided that such persons have first been directed by the disclosing 
Party to keep it confidential.  

(e) A Party must promptly give Notice in writing to the other Party if it becomes aware of any 
unauthorised or suspected unauthorised disclosure to any third party of any of the 
Confidential Information of the other Party and provide the other Party with all information 
and assistance reasonably required by the other Party in respect of such unauthorised 
disclosure. 

32 INTELLECTUAL PROPERTY 

 Contract Material  

(a) Where Item 19 provides that Intellectual Property Rights in Contract Material will be owned 
by the Principal, all Intellectual Property Rights in the Contract Material vest in the Principal 
with effect from the date of creation and the Contractor irrevocably and unconditionally 
assigns to the Principal, including by way of an assignment of future Intellectual Property 
Rights, all of the Intellectual Property Rights in Contract Material on creation.  

(b) Where Item 19 provides that Intellectual Property Rights in Contract Material will be 
licensed to the Principal (and owned by the Contractor), all Intellectual Property Rights in 
the Contract Material that are created by the Contractor will remain vested in the 
Contractor.  

(c) On expiry or termination of this Contract or otherwise on request, the Contractor must 
promptly provide the Principal with complete copies of the Contract Material. 

 Existing Material  

This clause 32.2 does not affect the ownership of: 

(a) the Principal’s or its licensors’ Intellectual Property Rights in any Principal IPR; or 
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(b) the Contractor’s or its licensors’ Intellectual Property Rights in any Contractor IPR. 

 Licences  

(a) The Contractor grants to, or must obtain for, the Principal a non-exclusive, perpetual, 
irrevocable, worldwide, royalty-free licence (including the right to sub-licence) to use, copy, 
modify, reproduce, publish, adapt, distribute, communicate and create derivative works 
from the Contractor IPR, and to repair, maintain, alter, demolish or renovate the Works to 
the extent required for the Principal to receive the full benefit of the Works. 

(b) The Principal grants the Contractor a non-exclusive, non-transferable and royalty-free 
licence until the expiry of the last Defects Liability Period to use the Principal IPR solely for 
the purpose of performing the Contractor’s obligations under this Contract. 

(c) The Contractor must comply with any directions of, or conditions imposed by, the Principal 
(including conditions imposed on the Principal by a third-party owner or licensor of the 
Principal IPR) in relation to the Principal IPR.  

 Third Party Material  

Before using any Third Party Material under this Contract, the Contractor must obtain all necessary 
copyright and other Intellectual Property Right permissions required for the use of such Third Party 
Material and the granting of any licences under this Contract. 

 Moral Rights  

To the extent permitted by applicable Law, the Contractor must ensure that any individual that 
contributed to the Works: 

(a) unconditionally and irrevocably consents to any act or omission that would otherwise 
infringe any Moral Rights in relation to the Works, whether occurring before or after a 
consent is given; and  

(b) unconditionally and irrevocably waives all Moral Rights in relation to the Works, 

for the benefit of the Principal and the Principal’s Representative, customers and other contractors. 

33 PUBLICITY 

 Public statements  

The Contractor must not make any public statements, including issuing any media release, in 
connection with this Contract without the prior written consent of the Principal. 

 Reputation 

The Contractor must not do or omit to do anything which may:  

(a) damage, bring into disrepute or ridicule the Principal’s name, messages or reputation; or 

(b) attract public or media attention which may be prejudicial or otherwise detrimental to the 
Principal’s brand, messages, reputation or interests.  
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 Principal name 

The Contractor must not use the Principal’s name in any of the Contractor’s advertising, marketing, 
promotional or other similar material without the prior written consent of the Principal.   

34 NOTICES 

(a) Any notice or other communication required to be given under this Contract (Notice) must 
be in writing (unless the Contract otherwise provides) and in the English language. Subject 
to clause 34(b), a Notice must be sent to each Party in accordance with the details set out 
in the Contract Details, as updated from time to time. 

(b) A Notice may be sent by email if the relevant Notice is signed by an authorised person, 
scanned and attached as a PDF or other readable format to an email and sent to the 
receiving Party’s Email Service Address. 

(c) Any Notice is regarded as given and received: 

(i) if sent by mail 3 Business Days after it is posted; and 

(ii) if sent by email: 

A. when the sender receives an automated message confirming delivery, if 
sent after 5pm or on a day that is not a Business Day, Notice will be 
effective at 9am on the following Business Day; or 

B. 4 hours after the time sent (as recorded on the device from which the 
sender sent the email) unless the sender receives an automated message 
that delivery failed and provided that, if sent after 5pm or on a day that is 
not a Business Day, Notice will be effective at 9am on the following 
Business Day, 

  whichever happens first. 

(d) Where there is a dispute in relation to the provision of a Notice by email, the sender must 
disclose copies of electronic records or logs to the other Party evidencing that the relevant 
email has been sent from its IT systems. 

35 COMPLIANCE WITH RING-FENCING GUIDELINE 

(a) This clause applies notwithstanding any other clause in this Contract. 

(b) The Contractor acknowledges that the Principal must comply with the Ring-Fencing 
Guideline. 

(c) The Contractor must, and must ensure that its Personnel:  

(i) take all necessary steps to understand the Principal's obligations under the Ring-
Fencing Guideline as they apply to the provision of Works under this Contract, 
including attending training from time to time as reasonably required by the 
Principal;  

(ii) provide the Works and otherwise conduct themselves in a manner that strictly 
complies with the obligations (including the non-discrimination and confidentiality 
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obligations) set out in the Ring-Fencing Guideline as if the Contractor was acting as 
the Principal; and 

(iii) not engage in any conduct that, if engaged in by the Principal, would breach or be 
contrary to the Principal's obligations under the Ring-Fencing Guideline (including, 
in particular, the obligations under clause 4 of the Ring-Fencing Guideline).  

(d) The Contractor acknowledges that:  

(i) the application of the Ring-Fencing Guideline to the Principal may change overtime 
(including, for example, where obligations under the Ring-Fencing Guideline which 
do not currently apply to the Principal commence to apply to the Principal); and  

(ii) the operation of this clause will change accordingly. 

(e) The Contractor must notify the Principal in writing as soon as reasonable possible after 
becoming aware of the occurrence, or the suspected or potential occurrence, of a material 
breach of the Contractor’s obligations under this clause.  

(f) The Contractor must cooperate with the Principal, and promptly comply with all reasonable 
directions given by the Principal, to ensure that the Works are provided by the Contractor 
in a manner that is consistent with the requirements of this clause.  

(g) The Contractor must cooperate with, and promptly provide assistance to, the Principal, to 
the extent reasonably required by the Principal to comply with the Principal's obligations 
under the Ring-Fencing Guideline, including any obligation to report or provide information 
to a regulatory authority, or otherwise cooperate with any investigation conducted by a 
regulatory authority.  

(h) The Contractor must provide the Principal with such written reports, evidence or other 
information concerning the Contractor's compliance with this clause as may be requested 
by the Principal from time to time.  

(i) The Contractor must make and keep, and must ensure that all Personnel make and keep, 
accurate records of the performance of the Contractor's obligations under this clause. The 
Principal will have the right, at no cost to the Principal, to inspect and copy any record 
relating to this clause at any time. 

(j) The Principal or its nominated representative has the right (at no cost to the Principal) at 
all reasonable times and on reasonable notice to visit the Contractor's and its Personnel's 
premises and audit and inspect all records, procedures and systems of the Contractor and 
its Personnel which relate to the Contractor's compliance with this clause. The Contractor 
must (and must ensure that its Personnel fully co-operate with the Principal in relation to 
any such audit or inspection. 

36 GENERAL 

 Liability for Indirect or Consequential Losses 

(a) Subject to clause 36.1(b), neither will be liable, whether in contract, tort (including 
negligence), breach of statutory duty or otherwise, nor will they be entitled to make any 
Claim, under or in connection with this Contract for any Consequential Loss, even if such 
Party has been advised of the possibility of such Consequential Loss.  
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(b) Unless otherwise specified, any limit on the liability of the Contractor under this Contract 
does not apply in relation to: 

(i) personal injury (including sickness and death) for which the Contractor is legally 
liable; 

(ii) an infringement of Intellectual Property Rights for which the Contractor is legally 
liable; 

(iii) a breach of any obligation of confidentiality, security requirement or privacy for 
which the Contractor is legally liable;  

(iv) liability to the extent that the Contractor has an entitlement to recover insurance 
proceeds in respect of that liability under an insurance policy which the Contractor 
is required by this Contract to effect and maintain up to the limits of insurance 
coverage set out under this Contract, less any policy deductible paid by the 
Contractor under such insurance policy; or to the extent a liability is of a nature 
that would have been recoverable under an insurance policy but for a failure by 
the Contractor to fulfil its insurance obligations under this Contract; or 

(v) the Principal’s entitlement to Claim against the Contractor for: 

A. any direct Loss or damage; 

B. any amounts expressly provided for under this Contract; and 

C. any costs of repairing or completing the Works, which includes: 

(I) costs of any other party engaged by the Principal for this purpose, 
including any contractors or consultants; 

(II) costs of implementing any reasonably necessary temporary works; 

(III) administrative costs and expenses, including for management and 
staff time; 

(IV) mitigation costs and expenses; and 

(V) expenditure on preserving or restoring goodwill, 

sustained, incurred or suffered by the Principal, which is caused by or arises 
from any wrongful act or omission, tort (including negligence) or breach of 
this Contract by the Contractor or the Principal’s termination of this 
Contract under clause 27.3(a)(ii). 

 Entire Agreement 

(a) This Contract constitutes the whole agreement between the Parties relating to this 
Contract’s subject matter and supersedes and extinguishes any prior drafts, agreements, 
undertakings, representations, warranties and arrangements of any nature, whether in 
writing or oral, relating to such subject matter (specifically including any standard terms 
and conditions of the Contractor).  
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(b) Each Party acknowledges that it has not been induced to enter into this Contract by any 
representation or warranty other than those contained in this Contract and, having 
negotiated and freely entered into this Contract, agrees that it will have no remedy in 
respect of any other such representation or warranty except in the case of fraud.  

 Amendment 

An amendment of this Contract must be in writing and signed by the Parties. 

 Waiver 

No Party to this Contract may rely on the words or Conduct of any other Party as a Waiver of any 
Right unless the Waiver is in writing and signed by the Party granting the waiver. 

 Governing Law 

This Contract is governed by, and must be construed in accordance with, the laws of the Northern 
Territory of Australia. Each Party submits to the non-exclusive jurisdiction of the courts of the 
Northern Territory of Australia. 

 Assignment and Novation 

(a) The Principal may assign, novate, transfer, or otherwise dispose of any or all of the 
Principal’s rights and/or obligations under this Contract to any third party (including 
another Government Owned Corporation (as that term is defined by the Government 
Owned Corporations Act (NT)) or government agency) upon notice to the Contractor 
without the prior consent of the Contractor and, in the case of a novation, the Principal, 
the Contractor and the relevant third party will each execute a novation agreement in a 
form reasonably prescribed by the Principal. 

(b) The Contractor must not assign, novate, transfer, sub-licence or otherwise dispose of any 
or all of the Contractor’s rights and/or obligations under or in connection with this Contract 
without the prior written consent of the Principal (which may be withheld in the Principal’s 
sole discretion).  

(c) The Contractor must pay all fees and expenses (including legal fees on a solicitor/own client 
basis) incurred by the Principal in connection with any consent sought under clause 36.6(b) 
and the investigation of any proposed assignee or new party, whether or not consent is 
granted. 

 Severability 

The Parties agree that if part or all of any provision of this Contract is illegal or unenforceable it may 
be severed from this Contract and the remaining provisions of this Contract will continue in force. 

 The Principal as trustee for its Personnel 

In entering into and obtaining the benefits, rights and remedies under this Contract, including the 
benefit of the Contractor’s obligations and any indemnity given by the Contractor, the Principal acts 
on its own behalf and as trustee for each of its Personnel. Each of the Principal’s Personnel is 
entitled to separately and directly enforce against the Contractor the benefits, rights and remedies 
conferred on the Principal by this Contract. 
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 Costs of Contract 

Each Party must bear its own costs of and incidental to the preparation and execution of this 
Contract. 

 Survival of Provisions 

The rights and obligations contained which are expressed or intended to have a continuing effect 
or operation despite the expiry or earlier termination of this Contract will continue to bind the 
Parties despite the expiry or earlier termination of this Contract. 

 Special Conditions  

The Parties agree to be bound by any Special Conditions. 

 Taxes other than GST and Duties 

Unless otherwise expressly provided in this Contract, the Contractor must pay all taxes due in 
connection with the Contractor's performance of its obligations under this Contract and that such 
payments have been included in the Contract Price. 

 Rights and Remedies Not Affected 

The rights, powers and remedies provided in this Contract are cumulative with and not exclusive of 
the rights, powers and remedies provided under any Legislative Requirement or otherwise at Law 
independently of this Contract, unless otherwise stated. 

 Contractor’s Performance Report 

(a) The Contractor agrees that following the expiry of the Defects Liability Period or upon the 
earlier termination of this Contract: 

(i) the Principal may prepare a report on the Contractor’s performance under this 
Contract (Contractor's Performance Report); 

(ii) the Principal will liaise with the Contractor in completing the Contractor’s 
Performance Report although the Principal reserves the right to complete the 
Contractor’s Performance Report (other than the Contractor's comments); and 

(iii) the Principal may use and/or release the Contractor’s Performance Report to any 
other agency of the Commonwealth or of any State or Territory (Recipient Agency) 
in relation to the evaluation of the Contractor’s performance in the assessment of 
future tenders. 

(b) The Contractor agrees that: 

(i) neither the Contractor nor any other person will have any Claim against the 
Principal or any Recipient Agency or any of their respective Personnel under any 
circumstances as a result of the preparation or use of the Contractor’s Performance 
Report; and 

(ii) the Contractor’s Performance Report will not, in itself, constitute evidence that the 
Works comply with the relevant requirements of this Contract, or otherwise limit 
the Contractor’s obligations or the Principal’s rights and remedies. 
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 Time Bar 

(a) Any Claim by the Contractor for additional time, a Variation, additional Direct costs or any 
other compensation or remedy must be provided to the Principal's Representative in 
writing: 

(i) strictly in compliance with the periods specified under this Contract; or 

(ii) where no period is specified under this Contract, within 5 Business Days of the date 
when the Contractor became aware or ought reasonably to have become aware of 
the circumstances giving rise to a Claim. 

(b) The time limits and other requirements set out in this Contract applicable to the making of 
a Claim referred to in clause 36.15(a) is intended to be strict and if the Contractor fails to 
comply, then: 

(i) the Contractor's entitlement to make the Claim is extinguished; 

(ii) the Principal is not liable to the Contractor for the Claim; and 

(iii) the Contractor is barred from making the Claim against the Principal. 

37 INTERPRETATION 

(a) In this Contract, unless the context otherwise requires references to: 

(i) a Party includes the Party's successors and assigns; 

(ii) anything includes part of that thing; 

(iii) persons include companies, associations, firms, authorities and bodies corporate; 

(iv) gender includes all other genders; 

(v) a document includes the document as changed or replaced from time to time; 

(vi) currencies mean Australian currencies; 

(vii) a reference to time is to Central Standard Time;  

(viii) a Party, where the Party is more than one person, means all of them together and 
each of them separately; 

(ix) a clause or schedule or recital refers to a clause or schedule or recital in this 
Subcontract; 

(x) statute, regulation, code or standard includes a reference to it as amended from 
time to time; and 

(xi) a day refers to the period commencing at midnight and ending 24 hours later. 

(b) Interpretation must not be affected by the fact that one Party put forward any part of this 
Contract. 
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(c) Invalidity of any provision of the Subcontract must not affect the validity of any other 
provision except to the extent made necessary by the invalidity. 

(d) The singular includes the plural and the other way around. 

(e) Headings do not affect the meaning of this Contract. 

(f) If a word or phrase is defined, any variation of that word or phrase has the same meaning 
to the extent possible. 

(g) A reference to 'a Party' or 'Parties' is a reference to a Party or the Parties to this Contract. 

(h) A reference to 'indemnify' means that the person giving the indemnity will indemnify and 
keep indemnified the person given the indemnity against any Loss, damage, Claims, 
actions, demands, costs or expenses suffered or sustained because of the event 
indemnified against. This means that if the person indemnified suffers any Loss or must pay 
any money (whether or not it is actually paid) because of an indemnified event the Party 
giving that indemnity must pay the amount of Loss or the amount of liability to the 
indemnified Party. If it does not, the indemnified Party can recover the amount as a debt 
due. 

(i) A debt due becomes due and payable at the time specified in this Contract, or if no time is 
specified, it is payable on demand. 

(j) If there is any inconsistency between a clause of this Contract and a provision of a Schedule, 
the clause of this Contract will prevail. 

(k) Without limiting any express provisions of this Contract to the contrary, if anything to be 
done under this Contract falls on a day, which is not a Business Day, then it must be done 
on the next Business Day. 

(l) Where examples of a general term are given (whether or not using words such as 'includes' 
or 'including'), the use of the examples is without limitation to the general term and 
otherwise 'includes' or 'including' means includes or including without limitation. 

(m) Where a plan or drawing is referred to, it is a reference to the plan or drawing in its proper 
scale and its most recent version. 

(n) In the event of any conflict or inconsistency between the terms and conditions of this 
Contract, the terms and conditions or documents listed earlier below prevail to the extent 
of such conflict or inconsistency, and the provisions or documents listed later below are to 
be read down or if necessary severed to the extent necessary to resolve the conflict or 
inconsistency: 

(i) the Order/s (if any); 

(ii) the Special Conditions; 

(iii) the Contract Details; 

(iv) the terms and conditions of this document in clauses 1 to 38 (inclusive); 

(v) Schedule 3 – Design Documents; 
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(vi) the Notice of Acceptance; 

(vii) Schedule of Rates; 

(viii) Scope of Works; 

(ix) any other documents referred to in the above documents as forming part of this 
Contract; and 

(x) any schedules, annexures, appendices or other documents (if any) attached to or 
referred to in this Contract. 

38 DEFINITIONS 

In this Contract the following abbreviations, words and phrases have the following meanings, unless 
the context requires otherwise: 

Adjustment Event has the meaning assigned to that term in the GST Act. 

Affiliate means, in respect of the Contractor, any company or other entity that directly or indirectly 
controls, or is controlled by, or is under common control with, the Contractor. 

Approvals means any approvals, authorisations, consents, permissions, permits, determinations, 
certificates, notices, licences or waivers under any Statutory Requirements or by any Authority, 
including any condition attached to the approval, authorisation, consent, permission, permit, 
determination, certificate, notice, licence or waiver and under any renewal, amendment or 
variation thereof: 

(a) for the construction of the Works and use of the Works; and 

(b) to the extent that the Contractor has design obligations and design responsibility under 
clause 8, for the design of the Works. 

Authority means any court or tribunal within the relevant jurisdiction, or any public or statutory or 
government (whether federal, territory or local) body, authority, council, inspectorate, 
department, ministry, official or agency which in any way governs or affects any aspect of the 
Works, or any private or corporate provider of a Utility. 

Award Date means the date as set out in Item 11. 

BCA means the code entitled "Building Code of Australia" published by or on behalf of the 
Australian Building Codes Board (or any replacement board or entity) as amended from time to 
time. 

Business Days means any day which is not a Saturday or a Sunday or a public holiday in the Northern 
Territory. 

Buy Local Industry Advocate means the person appointed by the NTG to provide an independent 
advocacy function on behalf of local industry, investigate complaints directly from local industry 
and act on their own initiative to audit contractors.  

Buy Local Plan means the standards and requirements as published by the NTG from time to time 
in respect of promoting local procurement in the Northern Territory.  

Certificate of Practical Completion means the certificate issued by the Principal's Representative 
to the Contractor in accordance with clause 22.3 when the Works reach Practical Completion.  
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Claim means a claim, demand, proceedings or other action. 

Commencement Date means the date for commencement of the Works at the Site in accordance 
with clause 2.3. 

Conditions Precedent means the conditions set out in clause 2.2. 

Confidential Information means information that: 

(a) is by its nature confidential;  

(b) is communicated by the disclosing Party to the confidant as confidential;  

(c) the confidant knows or ought to know is confidential; or 

(d) relates to: 

(i) the financial, the corporate and the commercial information of any Party; and 

(ii) the strategies, practices and procedures of a Party,  

and, for the avoidance of doubt, the following items comprise Confidential Information of the 
Principal: 

(e) the Principal Data;  

(f) Personal Information that is collected, handled or held by or on behalf of the Principal; and 

(g) all details relating to the Principal’s assets and infrastructure at the Site. 

Consequential Loss means any Loss, damage or expense recoverable at Law: 

(a) which is a loss of opportunity, goodwill, profits, anticipated savings or business; and 

(b) including any costs or expenses incurred in connection with any of the losses referred to in 
paragraph (a), 

but excluding any Loss, damage or expense which may fairly and reasonably be considered to arise 
naturally, that is according to the usual course of things, from the breach or other act or omission 
giving rise to the relevant Loss, damage or expense. 

Contract means this contract, consisting of the documents listed in clause 37(n). 

Contract Details means the section at the front of this Contract headed ‘Contract Details’. 

Contract Material means all materials created by the Contractor:  

(a) on or following the Award Date in the course of, or as a consequence of, performing the 
Contractor’s obligations under this Contract; or 

(b) prior to the Award Date in performing any early works or activities ahead of and in 
anticipation of entering into this Contract, with the prior written approval of the Principal’s 
Representative. 
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Contract Price means: 

(a) where the Parties have agreed a lump sum, the lump sum; 

(b) where the Parties have agreed rates under the Schedule of Rates, the sum ascertained by 
multiplying the measured quantity of each section or item of work actually carried out in 
accordance with the terms of this Contract by the relevant agreed rate set out in the 
Schedule of Rates for that section or item; and 

(c) where both a lump sum and rates apply, the sum of (a) and (b), 

in respect of the Works required under this Contract, and including the sum as referred to or 
otherwise calculated in accordance with an Order for any ongoing Works required under clauses 
1.2(b) or 1.2(c). 

Contract Program means the program prepared by the Contractor in accordance with clause 3.1. 

Contractor means the person named in Item 5 of this Contract is bound to carry out and complete 
the Works in accordance with this Contract, and includes its successors and assigns as permitted 
under this Contract. 

Contractor IPR means any Intellectual Property Rights in material made available by the Contractor 
in connection with this Contract that is: 

(a) existing prior to the Award Date; 

(b) licensed from any third party during the period of the Works; and/or 

(c) obtained (whether created, purchased or licensed) by the Contractor during the period of 
the Works but separately from and otherwise than in connection with this Contract, 

and where Item 19 provides that Contract Materials will be owned by the Contractor, Contractor 
IPR includes Contract Materials. 

Contractor's Materials means any items, parts, components, raw materials, consumables or other 
tangible or intangible goods, materials or other items furnished by the Contractor and intended for 
incorporation into the Works. 

Contractor's Plant means all appliances, equipment, plant, vehicles, vessels, tools and things that 
the Contractor supplies or is required to supply for the performance of the Works, whether owned, 
leased or hired. 

Contractor's Representative means the person named in Item 6 and in accordance with clause 9.3. 

Contractor Supplied Information means any information (whether written or otherwise) supplied 
or made available to the Principal or the Principal's Representative by the Contractor before, on or 
after the Award Date in connection with the Works, the Site or anything in connection with this 
Contract. 

Contractor’s Tender means the Contractor’s tender in response to the RFT, including any drawings 
contained within the Contractor’s tender. 

Cyclone means a cyclone named and categorised under the Australian Cyclone Severity Scale by 
the Bureau of Meteorology. 
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Date for Practical Completion means the date specified in Item 17 as the date by which the 
Contractor is required to reach Practical Completion in relation to the Works and as adjusted under 
this Contract. 

Date of Practical Completion means the date specified in the Certificate of Practical Completion as 
the date on which the Contractor has achieved Practical Completion in relation to the Works. 

Default means a breach by a Party of any of its obligations under this Contract. 

Defect means: 

(a) any defect, fault, deficiency or omission in design, Contractor's Materials, workmanship or 
otherwise in respect of the Works; 

(b) any non-compliance of the Works, or part thereof, with this Contract; or 

(c) any Works which is not executed or performed in accordance with this Contract (including 
Contractor's materials provided or to be provided). 

Defects Liability Period means the period specified in Item 18, which commences on the Date of 
Practical Completion. 

Design Documents means those:  

(a) documents referred to in the Scope of Works that the Contractor is to supply as part of its 
design obligation; and 

(b) drawings or specifications: 

 supplied to the Contractor by the Principal's Representative (including the Scope of 
Works and any documents included at Schedule 3); and/or 

 provided by the Contractor and approved by the Principal’s Representative in 
accordance with this Contract. 

Direct costs means direct, demonstrable and actual costs, but excludes margins or profit. 

Dispute means a dispute or difference that arises in respect of any fact, matter or thing arising out 
of, or in any way in connection with, the Works or this Contract, the Principal's Representative's or 
either Party's conduct before this Contract. 

Dispute Notice means a Notice in writing specifying: 

(a) the Dispute; 

(b) particulars of the Party's reasons for being dissatisfied; and 

(c) the position which the Party believes is correct. 

Email Service Address means: 

(a) in the case of the Contractor, its email address set out in Item 5 (as may be updated from 
time to time by the Contractor giving notice in writing to the Principal); or 
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(b) in the case of the Principal, the email address set out in Item 3 (as may be updated from 
time to time by the Principal giving notice in writing to the Contractor). 

Environmental Incident means:  

(a) a likely or actual breach of Environmental Laws applying or relating to the Site; or 

(b) a real, present or potential danger to the safety of persons or property on the Site or to the 
environment. 

Environmental Laws means all Laws regulating or otherwise relating to the environment, including 
without limitation any law relating to land use, planning, heritage, coastal protection, water 
catchments, weed management, pollution of the land, air or waters, noise, soil or ground water 
contamination, chemicals, waste, use of hazardous or dangerous goods or substances, building 
regulations, public and occupational health and safety, noxious trades or any other aspect of 
protection of the environment or person or property from environmental harm. 

Further Term means the period specified in Item 8. 

Good Industry Practice means: 

(a) the exercise of that degree of skill, diligence, prudence and foresight that would reasonably 
be expected from a reputable and prudent contractor providing the Works similar to the 
Contractor's obligations and under conditions comparable to those applying to this 
Contract; 

(b) compliance with applicable standards and codes, being the standards and codes specified 
in this Contract or, if this Contract does not specify the applicable standards and codes, 
those standards and codes as would ordinarily be applied in the circumstances; and 

(c) compliance with Statutory Requirements. 

Government Requirements includes all the Principal’s policies, plans, manuals, guidelines, 
instructions (including procurement policy instructions) and other Northern Territory Government 
entity requirements which are, or may become, applicable to the Site or the Works. To the extent 
that any of the requirements would require or suggest the insertion of provisions into this Contract, 
then: 

(a) those provisions will be incorporated by reference into this Contract; and 

(b) any ambiguity, discrepancy or inconsistency arising out of the incorporation by reference 
will be resolved in accordance with clause 37(n), but subject to clause 4.4. 

GST has the meaning assigned to that term in the GST Act. 

GST Act means the A New Tax System (Goods and Services Tax) Act 1999 (Cth).  

GST Rate means the percentage amount of GST payable determined under section 9-70 of the GST 
Act as amended from time to time.  

Initial Term means the period specified in Item 7.  

Input Tax Credit has the meaning assigned to that term in the GST Act. 
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Insolvency Event means any of the following events: 

(a) the Contractor informs the Principal in writing, or creditors generally, that the Contractor 
is insolvent or is financially unable to proceed with this Contract; 

(b) a writ of execution, instalment order, garnishee order, mareva injunction or similar order 
or process is made, levied or issued against the Contractor or in relation to any assets of 
the Contractor; 

(c) in the case of a corporation: 

(iii) an application is made to a court for an order or an order is made that the 
corporation be wound up; 

(iv) an application is made to a court for an order appointing a liquidator or provisional 
liquidator in respect of that corporation or one of them is appointed, whether or 
not under an order; 

(v) a meeting is convened or a resolution is passed to appoint an administrator in 
respect of that corporation;  

(vi) except to reconstruct or amalgamate while solvent, the corporation enters into, or 
resolves to enter into, a scheme of arrangement or composition with, or 
assignment for the benefit of, all or any class of its creditors, or it proposes a 
reorganisation, moratorium or other administration or arrangement involving any 
of them;  

(vii) the corporation proposes or enters into a deed of company arrangement with or 
for the benefit of all or any class of its creditors; 

(viii) a resolution is passed to wind up or dissolve that corporation; 

(ix) the corporation is dissolved;  

(x) the corporation is or becomes or states that it is insolvent or any of the events 
mentioned in subsection 459C(2) (a) to (f) inclusive of Part 5.4 of the Corporations 
Act 2001 (Cth) occurs in respect of the corporation;  

(xi) the appointment of an administrator in respect of the corporation or a receiver or 
manager or receiver and manager of the whole or part of the assets and 
undertaking of the corporation;  

(xii) as a result of the operation of Part 5.4 of the Corporations Act 2001 (Cth) the 
corporation is taken to have failed to comply with a statutory demand;  

(xiii) the corporation is, or makes a statement from which it may be reasonably deduced 
that the corporation is the subject of an event described in s459C(2)(b) or s585 of 
the Corporations Act 2001 (Cth); or 

(xiv) anything analogous or having a substantially similar effect to any of the events 
specified in subparagraphs (i) to (xi) (inclusive) above has occurred under the Law 
of any applicable jurisdiction or the Principal reasonably believes any of the above 
has or will occur in the next 6 months;  

(d) in the case of an individual or a partnership: 

(i) the individual or any partner in the partnership proposes or enters into a deed of 
arrangement, composition with or deed of assignment or an assignment for the 
benefit of all or any of that individual’s or that partner’s creditors or any class of 
them;  
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(ii) the individual or any partner in the partnership commits an act of bankruptcy;  

(iii) in relation to a partnership, the partnership is dissolved or has an administrator 
appointed under relevant Law; or 

(iv) anything analogous or having a substantially similar effect to any of the events 
specified subparagraphs (i) to (iii) (inclusive) above has occurred under the law of 
any applicable jurisdiction or the Principal reasonably believes any of the above has 
or will occur in the next 6 months. 

Intellectual Property Rights means: 

(a) patents, trade marks, service marks, rights (registered or unregistered) in any designs, 
applications for any of the foregoing, trade or business names, copyright (including rights 
in computer software) and topography rights; inventions, know-how, secret formulae and 
processes, lists of customers and suppliers and other proprietary knowledge and 
information;  

(b) internet domain names; rights protecting goodwill and reputation;  

(c) database rights; and  

(d) all rights and forms of protection of a similar nature to any of the foregoing or having 
equivalent effect anywhere in the world and all rights under licences and consents in 
respect of any of the rights and forms of protection mentioned in this definition. 

Interest means the rate of 7% per annum compounded weekly. 

Item means an item set out in the Contract Details. 

Latent Conditions means any physical conditions at the Site, excluding all weather conditions and 
ground conditions resulting from weather conditions wherever occurring, as at the date of 
lodgement of the Contractor’s Tender which could not have been anticipated by a prudent, 
competent and experienced contractor if it had done those things which such a contractor should 
reasonably have done in preparing the Contractor’s Tender. Latent Conditions do not include 
physical conditions associated with tidal movements. 

Law includes: 

(a) any treaty or Statutory Requirements in force from time to time; 

(b) the common law and the law of equity; 

(c) any binding court order, judgement or decree applicable to this Contract; 

(d) any applicable industry code, policy or standard, whether or not enforceable by law; and 

(e) any applicable direction, policy, rule or order that is given in writing by a regulator, whether 
or not enforceable by law. 

Legislative Requirement includes: 

(a) acts, ordinances, regulations, by-laws, orders, awards and proclamations of the jurisdiction 
where the Works or the particular part thereof are being carried out; 
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(b) certificates, licences, consents, permits, approvals and requirements of organisations 
having jurisdiction in connection with the carrying out of the Works; and 

(c) fees and charges payable in connection with the foregoing. 

Loss includes claims, actions, proceedings, losses, damages, liabilities and costs (including legal 
expenses). 

Maintenance means the Works required to maintain the Works in good operating order and 
condition. 

Moral Rights means rights conferred under Part IX of the Copyright Act 1968 (Cth) and any similar 
or analogous rights which exist or come to exist anywhere in the world. 

National Electricity Rules means the 'National Electricity Rules' as defined in the National Electricity 
Law set out in the schedule to the National Electricity (South Australia) Act 1996 (SA), having force 
as a law of the Northern Territory under section 6 of the National Electricity (Northern Territory) 
(National Uniform Legislation) Act 2015 (NT). 

Notice has the meaning set out in clause 34. 

Notice of Acceptance means the written notification and any accompanying documentation sent 
to the Contractor by the Principal advising of acceptance of the Contractor’s Tender to undertake 
the Works under this Contract. 

NTG means any of the following:  

(a) Northern Territory of Australia (ABN 84 085 734 992) as established under the Northern 
Territory (Self-Government) Act 1978 (Cth);  

(b) any body established by the Administrator or by a Minister of the Northern Territory of 
Australia, including a department or unit of a department or other authority or body 
nominated as an "Agency" from time to time in an Administrative Arrangements Order; 

(c) any incorporated or unincorporated body or organisation over which the Northern 
Territory of Australia exercises control, whether or not an instrumentality of the 
Northern Territory of Australia; and 

(d) any government owned corporation as defined under the Government Owned 
Corporations Act (NT) including any “Subsidiary” (as defined in that Act) of that 
government owned corporation. 

 

Order means the document or documents setting out the scope of, and the Principal’s 
requirements for, any Works that are required to be provided by the Contractor under this Contract 
which may be issued by the Principal as contemplated by either clause 1.2(b) or clause 1.2(c). 

Other Contractors means any contractor, subcontractor, consultant, artist, tradesperson or other 
person engaged to do work on or near the Site (whether by the Principal or a third party) or 
otherwise in connection with the Works other than the Contractor and its subcontractors. 

Party or Parties means the Principal and/or the Contractor. 

Payment Claim means a claim by the Contractor falling within clause 20.5. 
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Payment Statement means a document issued by the Principal's Representative under clause 20.6. 

Personal Information has the meaning given to that term in the Privacy Act 1988 (Cth), the 
Information Act (NT) and any applicable analogous legislation in any jurisdiction from time to time. 

Personnel includes, in relation to a Party: 

(a) that Party’s officers, employees and agents;  

(b) that Party’s Affiliates, advisers, consultants and subcontractors;  

(c) the officers, employees and agents of that Party’s Affiliates, advisers, consultants and 
subcontractors; and  

(d) any other person under that Party’s direction or control. 

Plant, Equipment and Work means those things used, or work undertaken, by the Contractor, to 
deliver the Works, but which will not form part of the Works. 

Practical Completion means that stage in the carrying out and completion of the Works when: 

(a) the Works are complete except for minor defects: 

(i) which do not prevent the Works from being reasonably capable of being used for 
their stated purpose; 

(ii) which the Principal's Representative determines the Contractor has reasonable 
grounds for not rectifying; 

(iii) the rectification of which will not prejudice the convenient use of the Works; and 

(b) those tests which are required to be carried out by the Contractor under this Contract have 
been carried out and passed; 

(c) documents and other information required under this Contract which in the Principal's 
Representative’s opinion are essential for the use, operation and maintenance of the 
Works have been supplied by the Contractor; and 

(d) satisfying all other requirements and conditions in this Contract which are expressly 
required to be satisfied prior to Practical Completion occurring. 

Prescribed Appointer means the President of the Law Society of the Northern Territory. 

Principal means Power and Water Corporation ABN 15 947 352 360. 

Principal Data means all data and information relating to the Principal, the Principal’s operations, 
facilities, customers, clients, personnel, assets and programs (including Personal Information) in 
whatever form that information may exist and whether entered into, stored in, generated by or 
processed through the Principal’s computing and communications infrastructure by or on behalf of 
the Principal and includes any other data and information provided to, collected or recorded by the 
Principal. 

Principal IPR means any Intellectual Property Rights in material made available by the Principal in 
connection with this Contract that is: 
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(a) existing prior to the Award Date; 

(b) licensed from any third party to the Principal during the period of the Works; and/or 

(c) obtained (whether created, purchased or licensed) by the Principal during the period of the 
Works but not from the Contractor, 

and where Item 19 provides that Contract Materials will be owned by the Principal, Principal IPR 
includes Contract Materials. 

Principal Risk means: 

(a) any act or omission of the Principal, the Principal's Representative or Other Contractor and 
each of their Personnel (excluding the Contractor or its Personnel);  

(b) Cyclone, earthquake, fire and flood, in each case not caused by the Contractor or any of its 
Personnel; 

(c) war, invasion, act of foreign enemies, hostilities (whether war is declared or not), civil war, 
rebellion, revolution, terrorism, insurrection or military or usurped powers, martial law or 
confiscation by order of any government or public authority; and 

(d) ionising radiation by radioactivity from any nuclear fuel or from any nuclear waste from the 
combustion of nuclear fuel not caused by the Contractor or any of its Personnel. 

Principal's Representative means the person nominated in Item 4 or any other person from time 
to time nominated by the Principal to replace that person and any representative appointed under 
clause 9.1 of the Conditions of Contract. 

Principal Supplied Information means any information (whether written or otherwise) supplied or 
made available to the Contractor: 

(a) by or on behalf of the Principal; or 

(b) by or on behalf of the Principal's Representative, 

before, on or after the Award Date of this Contract in connection with the Works, the Site or 
anything in connection with this Contract. 

Professional Indemnity Insurance means an insurance policy to cover claims made against the 
insured of civil liability for breach of professional duty (whether owed in contract or otherwise) by 
the Contractor or its subcontractors in carrying out the Works. 

Project Documents includes: 

(a) Design Documents, if the Contractor has design obligations under Item 14; 

(b) Approvals; 

(c) programs; 

(d) operation and maintenance manuals and warranties from subcontractors; 

(e) Project Plans; and 
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(f) without limiting clauses (a) - (e), any other material provided, or required to be provided, 
to the Principal or the Principal's Representative, under, for the purposes of or in 
connection with this Contract, the Works by, for or on behalf of the Contractor (including 
by subcontractors). 

Project Plans means the documents required to be provided by the Contractor as set out in the 
Scope of Works. 

Public Liability Insurance means an insurance policy covering the Contractor, and noting the 
interests of the Principal, the Principal's Representative and all subcontractors, for their respective 
liabilities to: 

(a) third parties; and 

(b) the Parties,  

for loss of or damage to property and death of or injury to any person, arising out of, or in any way 
in connection with, the Works.  

PWC Entity means: 

(a) every past, present and future “subsidiary” (as that term is defined in the Government 
Owned Corporations Act (NT)) of the Principal; and 

(b) where any part of the Principal’s operations or businesses that receives the benefit of the 
Works under this Contract becomes or is transferred to a separate entity, that separate 
entity. 

Recipient has the meaning assigned to that term in the GST Act. 

Ring-Fencing Guideline means the Australian Energy Regulator’s Electricity Distribution Ring-
Fencing Guideline made under clause 6.17.2 of the National Electricity Rules, as that guideline 
applies in the Northern Territory from time to time. 

Schedule means a Schedule to this Contract. 

Schedule of Rates means if Item 16 specifies that there is a Schedule of Rates, the prices, fees and 
charges for the Works are provided for in Schedule 4. 

Scope of Works means the Principal’s requirements for the Works to be carried out under this 
Contract and as updated from time to time in accordance with this Contract, or any Order and as 
set out under Schedule 2. 

Security means approved unconditional undertaking(s) in the value specified in Item 12 issued by 
an Australian domiciled bank, insurance company or other financial institution carrying on business 
in Australia that is well established, reputable, financially solvent, well known, rated by Standard & 
Poors or AM Best as ‘A-’ or higher, and otherwise acceptable to the Principal, in accordance with 
clause 6. 

Senior Executives means the representatives nominated by the relevant Party. 

Site means the site for the Works described in Item 9 and includes other lands and places made 
available to the Contractor by the Principal for the purpose of this Contract. 
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Special Conditions means the special conditions as provided for in Schedule 1. 

Standards Australia means the not-for-profit organisation ‘Standards Australia’ which, amongst 
other things, develops and adopts standards in Australia.  

Statutory Requirements means all: 

(a) Legislative Requirements; 

(b) Government Requirements; and 

(c) Environmental Laws, 

except for those Statutory Requirements identified in the Scope of Works or elsewhere in this 
Contract that the Contractor is not required to comply with. 

Suspension means a suspension of the Works directed by the Principal under clause 23 of this 
Contract. 

Third Party Material means any material in respect of which the Contractor does not own the 
Intellectual Property Rights. 

Utility means any utility service, including water, electricity, gas, telecommunication and electronic 
communications (including voice and data), drainage and sewerage, and supply of all supporting 
structures and media necessary for such services. 

Variation means any: 

(a) increase, decrease or omission of any part of the Works; 

(b) change to the character, method of performance or quality of any material or work; 

(c) change in the levels, lines, position or dimensions of any part of the Works; 

(d) execution of additional work; and/or 

(e) demolition or removal of material or work no longer required by the Principal, 

as directed by the Principal's Representative in accordance with clause 24. 

WHS Legislation means: 

(f) Work Health and Safety (National Uniform Legislation) Act 2011 (NT); 

(g) Work Health and Safety (National Uniform Legislation) Regulations 2011 (NT); and 

(h) any legislation in other States and Territories of Australia addressing work health and 
safety. 

Work Health and Safety Plan means the work health and safety plan, if required under the Scope 
of Works, which must: 

(a) set out in adequate detail the procedures the Contractor will implement to manage the 
Works from a work health and safety perspective; and 
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(b) describe how the Contractor proposes to ensure the Works are performed consistently 
with Statutory Requirements in relation to work health and safety. 

Works where the context requires means:  

(a) the physical works which the Contractor must: 

(i) design, if Item 14 requires; and 

(ii) commission, complete and hand over to the Principal in accordance with this 
Contract, 

as set out in the Scope of Works or an Order, and 

(b) all things or tasks which are necessary, or may be necessary, for the Contractor to do to 
comply with this Contract (including under any Orders) and includes the Works, Variations, 
remedying any Defects and all Plant, Equipment and Work. 
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SCHEDULE 1 – Special Conditions 

1 APPOINTMENT AS PRINCIPAL CONTRACTOR FOR WORK HEALTH AND SAFETY 

Where Item 20 applies, the Contractor is to have full control of the entire site for the Works, with 
responsibility for the delivery of all Works at the site as a principal contractor: 

(a) the Principal engages the Contractor as principal contractor and authorises the Contractor 
to have management or control of the Works and in carrying out the Works for the purpose 
of discharging the duties imposed on a principal contractor for the project, under the WHS 
Legislation; 

(b) the Contractor accepts the engagement and authorisation as principal contractor and will 
fulfil the obligations of principal contractor for the Works, unless relieved of that 
engagement and authorisation by written Notice given by the Principal or the Principal’s 
Representative; 

(c) for the purposes of the Contract and the WHS Legislation, principal contractor means the 
role as appointed under this Special Condition; and 

(d) the Contractor must ensure that all relevant elements of its Work Health and Safety Plan 
reflect the Contractor’s engagement as principal contractor. 
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SCHEDULE 2– Scope of Works 

[Insert Scope of Works] 
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SCHEDULE 3 – Design Documents 

[Insert detailed list or actual drawings] 
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SCHEDULE 4 – Schedule of Rates 

[Insert Schedule of Rates] 

 

  

  



 

57 
 

SCHEDULE 5 – Lump Sum Breakdown 

[Insert Lump sum Breakdown] 


